

Public Entity	Programme	Project Description	Estimated Value (incl. taxes)	Method of procurement	Bid Specification	Approved Evaluation Criteria	Advert	Bid closing	Bid award	Value of Contract	Contract commence	Contract expiry
LTA	LTA001-21/22	Provision of Internet Protocol Telephone Services for period of 36 Months	R1 500 000,00	Bid	2021/04/21	2021/04/21	2021/05/14	2021/06/07	2021/08/31	0	0	0
LTA	LTA002-21/22	Rental of Marketing Space for the Waterberg Regional Offices in	R900 000,00	Bid	2021/08/20	2021/08/20	2021/08/27	2021/09/20	2021/10/18	0	0	0
LTA	LTA003-21/22	Rental of Marketing Space for the Sekhukhune Regional Office in	R900 000,00	Bid	2021/08/20	2021/08/20	2021/08/27	2021/09/20	2021/10/18	0	0	0
LTA	LTA004-21/22	Design & Construction Of Exhibition Stands for a period of 36 Months	R1 300 000,00	Bid	2022/01/14	2022/01/14	2022/01/21	2022/02/11	2022/02/25	0	0	0
GAAL	Business Development	Appointment of a Creative	R500 000,00	Bid	30/06/2021	80/20	16/07/2021	06/08/2021	31/08/2021			
GAAL	Operations	Installation of Airfield Signa	R1 000 000,00	Bid	15/04/2021	80/20	30/04/2021	21/05/2021	25/06/2021			
GAAL	Operations	Terminal & Car Rental Buil	R500 000,00	Bid	03/05/2021	80/20	14/05/2021	04/06/2021	09/07/2021			
GAAL	Operations	Installation of Perimeter Intruder Detector System	R3 000 000,00	Bid	31/03/2021	80/20	09/04/2021	30/04/2021	28/05/2021			
GAAL	Operations	Upgrade of CCTV	R2 000 000,00	Bid	30/06/2021	80/20	09/07/2021	30/07/2021	31/08/2021			
GAAL	Administration	Salary Structuring/Grading	R1 500 000,00	Bid	15/04/2021	80/20	30/04/2021	28/05/2021	25/06/2021			
GAAL	Administration	ICT Infrastructure Maintena	R1 000 000,00	Bid	02/07/2021	80/20	16/07/2021	13/08/2021	31/08/2021			
GAAL	Operations	Maintenance and Repairs d	R1 500 000,00	Bid	15/04/2021	80/20	23/04/2021	14/05/2021	10/06/2021			
GAAL	Operations	Maintenance and Repairs d	R1 000 000,00	Bid	15/04/2021	80/20	23/04/2021	14/05/2021	10/06/2021			
GAAL	Operations	Fire Fighting Vehicles Serv	R1 500 000,00	Bid	15/07/2021	80/20	23/07/2021	20/08/2021	17/09/2021			
LEDA	Limpopo Connexion	Appointment of a panel of service providers to source the services of ICT professionals to develop panel of consultants for	R5 000 000,00	Bid	12-Apr-21	12-Apr-21	30-Apr-21	28-May-21	11-Jun-21	R 5 000 000,00	18-Jun-21	30-Jun-24
LEDA	Infrastructure Development (Musina Makhado SEZ)	(Town & Regional Planning, Land Surveying, Quantity Surveying, Architectural &	R6 000 000,00	Bid	09-Apr-21	09-Apr-21	23-Apr-21	21-May-21	04-Jun-21	R 6 000 000,00	01-Jul-21	30-Jun-24
LEDA	CEO's Office (Musina Makhado SEZ)	Provision of corporate office space in Polokwane for a period of 60 months	R6 500 000,00	Bid	09-Apr-21	09-Apr-21	16-Apr-21	07-May-21	28-May-21	R 6 500 000,00	01-Jun-21	31-May-26
LEDA	Properties	Feasibility study for Lebowakgomo Shopping Complex	R2 000 000,00	Bid	30-Jun-21	30-Jun-21	09-Jul-21	30-Jul-21	13-Jul-21	R 2 000 000,00	27-Aug-21	27-Dec-21
LEDA	Limpopo Connexion	Furniture for the Limpopo Digital Hubs	R5 000 000,00	Bid	18-Jun-21	18-Jun-21	25-Jun-21	30-Jul-21	20-Aug-21	R 5 000 000,00	Once-off	
LEDA	Limpopo Connexion	Electronic Equipment for the Limpopo Digital Hubs	R6 000 000,00	Bid	18-Jun-21	18-Jun-21	25-Jun-21	30-Jul-21	20-Aug-21	R 6 000 000,00	Once-off	

LEDA	Infrastructure Development (Musina Makhado SEZ)	Construction of Water Supply Network and Storages in the North Site	R55 000 000,00	Bid	25-Jun-21	25-Jun-21	02-Jul-21	13-Aug-21	03-Sep-21	R 55 000 000,00	06-Sep-21	30-Aug-22
LEDA	Infrastructure Development (Musina Makhado SEZ)	Construction and Installation of Security Fencing and Street Lighting in the North Site	R77 500 000,00	Bid	25-Jun-21	25-Jun-21	02-Jul-21	13-Aug-21	03-Sep-21	R 77 500 000,00	06-Sep-21	30-Aug-22
LEDA	Infrastructure Development (Musina Makhado SEZ)	Construction and Electricity main supply Network in the North Site	R45 000 000,00	Bid	25-Jun-21	25-Jun-21	02-Jul-21	13-Aug-21	03-Sep-21	R 45 000 000,00	06-Sep-21	30-Aug-22
LEDA	Information Technology	Provision of Records Management System	R4 000 000,00	Bid	27-May-21	04-Jun-21	11-Jun-21	18-Jun-21	16-Jul-21	R 4 000 000,00	01-Sep-21	31-Oct-25
LEDA	Fetakgomo-Tubatse SEZ	Professional Consulting Services (Transactional advisory services, Electricification estimation study, PPP modelling services, water allocations	R5 000 000,00	Bid	26-May-21	28-May-21	04-Jun-21	02-Jul-21	23-Jul-21	R 5 000 000,00	02-Aug-21	31-May-21
LEDA	Fetakgomo-Tubatse SEZ	Site Clearance for phase 1, Fence installation and security measures	R22 000 000,00	Bid	26-Jul-21	30-Jul-21	06-Aug-21	03-Sep-21	30-Sep-21	R 22 000 000,00	01-Oct-21	31-Jan-22
LEDA	Fetakgomo-Tubatse SEZ	Bulk Infrastructure Designs	R8 000 000,00	Bid	02-Aug-21	06-Aug-21	13-Aug-21	10-Sep-21	04-Oct-21	R 8 000 000,00	08-Oct-21	31apr22
LEDA	Properties	Refurbishment of Seshego Factory 29 for Digital Hub	R6 000 000,00	Bid	10-Dec-21	10-Dec-21	28-Jan-22	25-Feb-22	11-Mar-22	R 6 000 000,00	18-Mar-22	18-Jul-22
LEDA	Human Resources	Appointment of a service provider to render a full employee wellness programme for a period of 24 months	R2 000 000,00	Bid	24-Jun-21	24-Jun-21	02-Jul-21	23-Jul-21	30-Jul-21	R 2 000 000,00	02-Aug-21	30-Sep-23

LEDA	Risima	Erection of a perimeter fence for Polokwane Extension 79 (2,7 Km)	R3 500 000,00	Bid	28-Jun-21	28-Jun-21	09-Jul-21	30-Jul-21	06-Aug-21	R 3 500 000,00	Once-off	
LEDA	Risima	Appointment of an Implementing Agent to manage the development of Polokwane Extension 72 & 79 on behalf of	R3 500 000,00	Bid	28-Jun-21	28-Jun-21	09-Jul-21	30-Jul-21	13-Aug-21	R 3 500 000,00	01-Sep-21	31-Aug-24
LEDA	Risima	Appointment of a panel of debt collectors for provision of debt collection services for a period of 36 months	No cost to Risima	Bid	05-Jul-21	05-Jul-21	16-Jul-21	06-Aug-21	20-Aug-21	No cost to Risima	01-Sep-21	31-Aug-24
LEDA	Risima	Purchasing of offices for Risima headquarters in Polokwane	R5 000 000,00	Bid	29-Oct-21	29-Oct-21	12-Nov-21	03-Dec-21	10-Dec-21	R 5 000 000,00	Once-off	
LEDA	Risima	Erection of a perimeter fence for Polokwane Extension 72 (3,5 Km)	R3 700 000,00	Bid	13-Dec-21	15-Dec-21	21-Jan-22	11-Feb-22	18-Feb-22	R 3 700 000,00	Once-off	
RAL	RAL/T1000	Maintenance of Road D626 Pienaars river- Rust De venter	R 20 000 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	18-May-21				
RAL	RAL/T1002	Maintenance of Road D3110 Ga-Seleka to Shongoane	R 42 000 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	18-May-21				
RAL	RAL/T1003	Maintenance of Road D3502 Magongoa to Mosetjane	R 42 000 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	19-May-21				
RAL	RAL/T1004	Maintenance of Road D1356 Ramokgopa	R 39 000 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	19-May-21				
RAL	RAL/T1005	Maintenance of Road D4070 Mamaolo to Seleteng to Mashite	R 39 000 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	20-May-21				
RAL	RAL/T1009	Maintennace of Road D3997 Sebayeng to Dikgale	R 15 000 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	20-May-21				
RAL	RAL/T1057	Maintenance of Road D3641 Giyani College to Mninginisi Block - 2	R 39 000 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	21-May-21				
RAL	RAL/T1019	Maintenance of Road D3873 Bokgaga to Lephephane	R 21 000 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	21-May-21				
RAL	RAL/T1020	Maintenace of Road D880 Lenyenye road	R 24 150 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	24-May-21				

RAL	RAL/T1021	Maintenance of road D856 Dennilton to Moteti	R 9 341 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	24-May-21				
RAL	RAL/T1022	Maintenance of Road D2219 Ga-Moloi to Malekana	R 15 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	23-Jul-21				
RAL	RAL/T1023	Maintenance of Road D2484 P169/2 Mapodile	R 24 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	23-Jul-21				
RAL	RAL/T1024	Maintenance of Road D727	R 15 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	26-Jul-21				
RAL	RAL/T1025	Maintenance of Road P94/2 R521	R 35 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	26-Jul-21				
RAL	RAL/T1026	Maintenance of Road P43/3	R 25 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	27-Jul-21				
RAL	RAL/T986A	Maintenance of Road D11	R 36 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	27-Jul-21				
RAL	RAL/T973A	Maintenance of Road D4 Elim to Malamulela	R 32 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	28-Jul-21				
RAL	RAL/T977A	Maintenance of Road D3840	R 30 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	28-Jul-21				
RAL	RAL/T1055	Maintenance of Road D192	R 10 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	29-Jul-21				
RAL	RAL/T992	Maintenance of Road D959 Makhado to Madombizha	R 15 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	29-Jul-21				
RAL	RAL/T993	Maintenance of Road D715 Madombizha to Kutuma	R 20 000 000,00	Bid	05-Apr-21	09-Apr-21	02-Jul-21	30-Jul-21				
RAL	RAL/T970	Maintenance of Road D500 Mosesetjane to Mapile	R 5 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	22-Oct-21				
RAL	RAL/T968	Maintenance of Road P18/2 towards Zebediela	R 26 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	22-Oct-21				
RAL	RAL/T1056	Maintenance of Road R522/P98/2	R 12 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	22-Oct-21				
RAL	RAL/C757A	Road D4109 from Mamatonya to Road D885, Road D885, intersection Road D4109 and D4114 in Selwane	R 7 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	25-Oct-21				
RAL	RAL/T757A	Road D4109 from Mamatonya to Road D885, Road D885, intersection Road D4109 and D4114 in Selwane	R 77 551 036,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	25-Oct-21				
RAL	RAL/C988	Blouberg Hospital to Buffelhoek Clinic	R 10 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	25-Oct-21				
RAL	RAL/T988	Blouberg Hospital to Buffelhoek Clinic	R 100 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	25-Oct-21				
RAL	RAL/C928	Road D1639 in the Waterberg district	R 12 100 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	26-Oct-21				
RAL	RAL/T928	Road D1639 in the Waterberg district	R 121 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	26-Oct-21				
RAL	RAL/C987	Atok Mine Sefateng to Ga- Selepe to Modimolle	R 5 200 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	26-Oct-21				
RAL	RAL/T987	Atok Mine Sefateng to Ga- Selepe to Modimolle	R 5 200 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	26-Oct-21				
RAL	RAL/C1046	Segole 1 & Segole 2	R 5 200 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	27-Oct-21				
RAL	RAL/C1047	Malope to Phokwane	R 5 200 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	27-Oct-21				
RAL	RAL/C1048	Mavhunga Access Road	R 2 200 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	28-Oct-21				
RAL	RAL/C1049	Tshatshama Road	R 5 200 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	28-Jan-22				
RAL	RAL/C1050	Malimati	R 5 200 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	28-Jan-22				
RAL	RAL/C1051	D4199 Apel to Ga-Nkoana to D4190	R 5 592 443,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	28-Jan-22				

RAL	RAL/C1052	Ga-Ramoshwane, Ga-Rametlwane, Ga-Ramotlowana	R 5 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	31-Jan-22				
RAL	RAL/C1053	Thapane Cross to Namithwa	R 3 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	31-Jan-22				
RAL	RAL/C1054	Glen Cowie to Malaka	R 5 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	01-Feb-22				
RAL	RAL/T1046	Segole 1 & Segole 2	R 52 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	27-Oct-21				
RAL	RAL/T1047	Malope to Phokwane	R 52 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	27-Oct-21				
RAL	RAL/T1048	Mavhunga Access Road	R 22 000 000,00	Bid	05-Apr-21	09-Apr-21	01-Oct-21	28-Oct-21				
RAL	RAL/T1049	Tshatshama Road	R 52 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	28-Jan-22				
RAL	RAL/T1050	Malimati	R 52 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	28-Jan-22				
RAL	RAL/T1051	D4199 Apel to Ga-Nkoana to D4190	R 55 924 430,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	28-Jan-22				
RAL	RAL/T1052	Ga-Ramoshwane, Ga-Rametlwane, Ga-Ramotlowana	R 50 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	31-Jan-22				
RAL	RAL/T1053	Thapane Cross to Namithwa	R 30 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	31-Jan-22				
RAL	RAL/T1054	Glen Cowie to Malaka	R 50 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	01-Feb-22				
RAL	RAL/T652C	Upgrading of Road P277/1 Makuya to Masisi	R 80 000 000,00	Bid	05-Apr-21	09-Apr-21	23-Apr-21	18-May-21				
RAL	RAL/C1058	Upgrading of Road D3671 Musekwa to Maranikwe	R 6 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	01-Feb-22				
RAL	RAL/T1058	Upgrading of Road D3671 Musekwa to Maranikwe	R 60 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	01-Feb-22				
RAL	RAL/C991	Maintenance of Georges Valley Road D548	R 10 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	02-Feb-22				
RAL	RAL/C969	Maintenance of Road P85/2 from Settlers to Tuinplaas	R 10 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	02-Feb-22				
RAL	RAL/C972	Maintenance of Road D887 from Tom Burke to Alldays.	R 10 000 000,00	Bid	05-Apr-21	09-Apr-21	07-Jan-22	03-Feb-22				
RAL		Multifunction Printers (Existing contract)	R 600 000,00	Bid	12-Apr-21	16-Apr-21	23-Apr-21	14-May-21				
RAL		Disaster Recovery & Offsite backup	R 1 500 000,00	Bid	13-Apr-21	16-Apr-21	23-Apr-21	14-May-21				
RAL		Telephone	R 500 000,00	Bid	13-Apr-21	16-Apr-21	23-Apr-21	14-May-21				
RAL		Master System Plan(Professional Fees)	R 1 000 000,00	Bid	14-Apr-21	19-Apr-21	23-Apr-21	17-May-21				
RAL		ICT Implementation Plan	R 5 000 000,00	Bid	14-Apr-21	19-Apr-21	23-Apr-21	17-May-21				
RAL		Repair & maintenance(Structural repairs)	R 1 800 000,00	Bid	15-Apr-21	20-Apr-21	30-Apr-21	21-May-21				
RAL		Directors and Officers Liability Insurance	R 1 000 000,00	Bid	15-Apr-21	20-Apr-21	30-Apr-21	21-May-21				
RAL		Panel of attorneys (legal fees)	R 10 000 000,00	Panel	15-Apr-21	20-Apr-21	30-Apr-21	21-May-21				
RAL		Public Liability Insurance	R 2 500 000,00	Bid	16-Apr-21	21-Apr-21	30-Apr-21	24-May-21				
RAL		Loss adjustment services	R 2 500 000,00	Bid	16-Apr-21	21-Apr-21	30-Apr-21	24-May-21				