

Department	Programme	Project Description	Estimated Value (incl. taxes)	Method of procurement	Bid Specification	Approved Evaluation Criteria	Advert	Bid closing	Bid award	Value of Contract	Contract commence	Contract expiry
CoGHSTA	CoGHSTA/GITO	Maintenance of Data Centre for H/O and Districts	R1,500,000.00	Bid	2021/04/24	2021/04/24	2021/07/30	2021/08/31	2021/10/25	R1,500,000.00		
CoGHSTA	CoGHSTA/GITO	Hosting and Rental of Radio Link	R500,000.00	Bid	2021/04/24	2021/04/24	2022/01/22	2022/02/23	2022/03/15	R5,000,000.00		
CoGHSTA	CoGHSTA/GITO	Provisioning, delivery, installation, configuration and maintenance of ICT servers	R5,000,000.00	SITA Transversal Contract RFB 2003/2014	N/A	N/A	N/A	N/A	N/A	R5,000,000.00		2023/03/30
CoGHSTA	CoGHSTA/SCM	Appointment of service provider for cleaning services at 28 Market Street, Hensa Towers and 12-20th Avenue (Central Building) for a period of forty eight (48) months	R10,312,500.00	Existing Contract	N/A	N/A	N/A	N/A	N/A	R10,312,500.00		2022/12/31
CoGHSTA	CoGHSTA/Security and Investigation	Rendering of private security services at Marapong Extension 03	R5,007,409.53	Existing Contract	N/A	N/A	N/A	N/A	N/A	R5,007,409.53		2022/11/30
CoGHSTA	CoGHSTA/Security and Investigation	Rendering of private security services at Waterberg District Office in Mookopane	R6,117,173.59	Existing Contract	N/A	N/A	N/A	N/A	N/A	R6,117,173.59		2022/11/30
CoGHSTA	CoGHSTA/Security and Investigation	Rendering of private security services at Vhembe Support Center in Thohoyandou	R5,590,035.77	Existing Contract	N/A	N/A	N/A	N/A	N/A	R5,590,035.77		2022/11/30
CoGHSTA	CoGHSTA/Security and Investigation	Rendering of private security services at Vhembe District (Ramabulana and King Mphephu)	R5,930,379.36	Existing Contract	N/A	N/A	N/A	N/A	N/A	R5,930,379.36		2024/07/31
CoGHSTA	CoGHSTA/Security and Investigation	Rendering of private security services at Mopani District (Queen Modjadji)	R6,073,920.00	Existing Contract	N/A	N/A	N/A	N/A	N/A	R6,073,920.00		2024/07/31

CoGHSTA	CoGHSTA/Security and Investigation	Rendering of private security services at Sekhukhune District (King Thulare)	R6,073,920.00	Existing Contract	N/A	N/A	N/A	N/A	N/A	R6,073,920.00	2024/07/31
CoGHSTA	CoGHSTA/Security and Investigation	Appointment of service provider for rendering private security services at 28 Market Street, Hensa Towers, 12-20th Avenue (Central Building and Capricorn Office for a period of thirty six (36) months)	R32,304,452.76	Bid	2021/05/19	2021/05/19	2021/06/25	2021/07/29	2021/08/30	R32,304,452.76	
CoGHSTA	CoGHSTA/Security and Investigation	Appointment of service provider for rendering private security services at Lephalale Altoostyd for a period of thirty six (36) months	R13,745,017.80	Bid	2021/05/19	2021/05/19	2021/06/25	2021/07/29	2021/09/01	R13,745,017.80	
CoGHSTA	Coghsta/Cogta	Procurement of Office Furniture for Traditional Council Offices	R5,000,000.00	Bid	2021/06/01	2021/06/01	2021/07/30	2021/08/24	2021/10/27	R5,000,000.00	
CoGHSTA	Coghsta/Cogta	Purchasing of Laptops for CDW	R1,000,000.00	SITA Transversal Contract RFB 2005/2015	N/A	N/A	N/A	N/A	N/A	R1,000,000.00	2021/05/31
CoGHSTA	Coghsta/Cooperative Governance Support	Project to conduct diagnostic study in 27 municipalities	R500,000.00	Bid	2021/05/03	2021/05/03	2021/05/21	2021/06/11	2021/08/16	R500,000.00	
CoGHSTA	Coghsta/HPM	Conveyancer for Registration and Endorsement of Title Deeds for Low cost Housing Properties (R & E) and opening of township registers/upgrading of land tenure rights for 7559 Title deeds	R21,148,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A	R21,148,000.00	2022/03/31

CoGHSTA	Coghsta/ISHS	Appointment of the (PRT) Project Resource Team to provide construction Project management services to human settlements programs in five District within Limpopo Province	R98,100,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A	R98,100,000.00		2024/03/31
CoGHSTA	Coghsta/ISHS	Geotechnical Engineering consultants to conduct Geotechnical investigation Phase 1 and Phase 2 in line with minimum requirements in accordance with the geotechnical site investigations for housing	R6,000,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A	R6,000,000.00		2022/03/31
CoGHSTA	Coghsta/ISHS	Engineering consultants to conduct geotechnical investigation, design and install engineering services in Limpopo province. (part of IRDP 1512 sites and ISU 3639 sites).	R159,738,108.00	Existing Contract	N/A	N/A	N/A	N/A	N/A	R159,738,108.00		2022/03/31
CoGHSTA	Coghsta/ISHS	Database of a Panel of Service Providers (Contractors) on the construction of Low Cost Houses (RDP) for three years (2019/20 until 2022-22 financial years)	R359,398,046.00	Existing Contract	N/A	N/A	N/A	N/A	N/A	R359,398,046.00		2022/03/31
CoGHSTA	Coghsta/ISHS	Additional panel of Service Providers (Contractors) on the construction of Low Cost Houses (RDP) database recently established		Existing Contract	N/A	N/A	N/A	N/A	N/A			

CoGHSTA	Coghsta/ISHS	Appointment of contractors for construction of Top Structure, Design and Install services for Tshikota Community Residential Units (CRUs)	R100,000,000.00	Bid	2021/05/26	2021/05/26	2021/06/11	2021/07/02	2021/07/16	R100,000,000.00		
CoGHSTA	Coghsta/ISHS	Appointment of Principal Agent (including full professional team) for construction of Top Structure, Design and Install-services for Tshikota Community Residential Units (CRUs)	R14,000,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A	R14,000,000.00		2024/03/31
CoGHSTA	Coghsta/ISHS	Appointment of contractors for construction of Top Structure, Design and Install services for Talana Community Residential Units (CRUs)	R100,000,000.00	Bid	2022/01/20	2022/01/20	2021/02/11	2022/03/15	2022/03/25	R100,000,000.00		
CoGHSTA	Coghsta/ISHS	Appointment of Principal Agent (including full professional team) for construction of Top Structure, Design and Install-services for Talana Community Residential Units (CRUs)	R10,000,000.00	Bid	2022/01/20	2022/01/20	2021/02/04	2022/03/08	2022/03/21	R10,000,000.00		
CoGHSTA	Coghsta/ISHS	Database for professional service providers (Land Surveyors) to provide land surveying services over a period of three years (2020/21 until 2022-23 financial years)	R2,151,005.00	Bid	2021/05/19	2021/05/19	2021/06/18	2021/07/20	2021/08/19	R2,151,005.00		

CoGHSTA	Coghsta/ISHS	Database for professional service providers (Professional Town and Regional Planners) to provide town planning services for township establishment and formalization of informal settlements.	R14,597,892.00	Bid	2021/05/19	2021/05/19	2021/06/18	2021/07/21	2021/08/26	R14,597,892.00		
CoGHSTA	Coghsta/ISHS	ApPOINT of NHBRC to conduct structural integrity audit on blocked projects in five districts	R3,000,000.00	Exemption	N/A	N/A	N/A	N/A	N/A	R3,000,000.00		
Sport, Arts and Culture	Library Services	Term Contract: Specialized Library Office Stationery	R1,350,000	Bid	Second Quarter	Second Quarter	Third Quarter	Third Quarter	1-Oct-21	31-Aug-24		
Sport, Arts and Culture	Library Services	Delivery of Newspapers and Periodicals	R2,000,000	Bid	Second Quarter	Second Quarter	Third Quarter	Third Quarter	1-Oct-21	31-Oct-24		
Sport, Arts and Culture	Library Services	Term Contract: Installation and maintenance of Security Systems	R4,000,000	Bid	Second Quarter	Second Quarter	Third Quarter	Third Quarter	1-Nov-21	31-Oct-24		
Sport, Arts and Culture	Library Services	Networking and Cabling	R2,600,000	Bid	Second Quarter	Second Quarter	Third Quarter	Third Quarter	1-Nov-21	Once-Off		
Sport, Arts and Culture	Library Services	Desktops, Laptops, Switches, Routers	R1,116,000	Bid	Second Quarter	Second Quarter	Third Quarter	Third Quarter	Third Quarter	Once-Off		
Sport, Arts and Culture	Supply Chain Management	Term Contract: Auctioneering Services	Commission of Between (3% - 5%)	Bid	Second Quarter	Second Quarter	Third Quarter	Third Quarter	1-Nov-21	31-Oct-24		
Sport, Arts and Culture	Risk and Security	Term Contract: Security Services	R20,066,000	Bid	Dec-20	Jan-21	Feb-21	First quarter	1-Nov-21	31-Oct-24		
Sport, Arts and Culture	All programmes	Term Contract: Transport Services	R8,473,000	Bid	Second Quarter	Second Quarter	Third Quarter	Third Quarter	1-Nov-21	31-Oct-24		
Sport, Arts and Culture	Library Services	Outdoor Library Name Boards and Direction Signs	R505,000	Quotations	Second Quarter	Second Quarter	Third Quarter	Third Quarter	Third Quarter	Once-Off		
Sport, Arts and Culture	Library Services	Office furniture less than 5000	R1,000,000	Quotations	Second Quarter	Second Quarter	Third Quarter	Third Quarter	Third Quarter	Once-Off		
Sport, Arts and Culture	Library Services	Capital equipment: Office furniture	R883,000	Quotations	Second Quarter	Second Quarter	Third Quarter	Fourth Quarter	Fourth Quarter	Once off		
Sport, Arts and Culture	Library Services	Cleaning detergents (Hand Sanitizers, Disinfectant for Ablution/ Kitchen, Passages, Foyer and Furniture)	R1,000,000	Quotations	Second Quarter	Second Quarter	Third Quarter	Third Quarter	Third Quarter	Once-Off		
Sport, Arts and Culture	Library Services	Medical supplies (Protective Cloth Masks, Visor Shields, Foot Activated Dispensers)	R600,000	Quotations	Second Quarter	Second Quarter	Third Quarter	Third Quarter	Third Quarter	Once-Off		
Sport, Arts and Culture	Library Services	Solar panels	R800,000	Quotations	Second Quarter	Second Quarter	Third Quarter	Third Quarter	Third Quarter	Once-Off		
Sport, Arts and Culture	Sport and Recreation	Laptops	R536,000	Quotations	Second Quarter	Second Quarter	Second Quarter	Third Quarter	Third Quarter	Once-Off		
Sport, Arts and Culture	Supply Chain Management	Term Contract: Cleaning Materials	R620,000	Quotations	Second Quarter	Second Quarter	Third Quarter	Third Quarter	1-Sep-21	31-Aug-24		
Sport, Arts and Culture	Library Services	Lease for printers at libraries	R2,500,000	Existing Transversal contract	Already advertised	Already closed	Already evaluated	Already awarded	Various dates	Various dates		
Sport, Arts and Culture	Library Services	Library material (books, maps toys, encyclopedea, dictionaries)	R7,000,000	Existing Contract	Already advertised	Already closed	Already evaluated	Already awarded	Dec-19	Nov-21		
Sport, Arts and Culture	Library Services	Internet services at libraries	R11,000,000	Existing Contract	Already advertised	Already closed	Already evaluated	Already awarded	20-Nov-20	20-Nov-23		
Sport, Arts and Culture	Library Services	SITA software license: Microsoft Office suite software	R3,500,000	SITA Contract	Not applicable	Not applicable	Not applicable	Not applicable	31-Mar-20	30-Mar-23		
Sport, Arts and Culture	Library Services	SITA data lines	R3,940,000	SITA Contract	Not applicable	Not applicable	Not applicable	Not applicable	1-Apr-18	31-Mar-23		
Sport, Arts and Culture	Sport and recreation	Sport equipments	R6,384,000	Transversal contract	Already advertised	Already closed	Already evaluated	Already awarded	1-Jul-18	1-Aug-21		
Sport, Arts and Culture	Sport and recreation	Sport attire	R8,651,000	Transversal contract	Already advertised	Already closed	Already evaluated	Already awarded	1-Jul-18	1-Aug-21		
Sport, Arts and Culture	Supply Chain Management	Airtime and data	R1,145,000	Transversal contract	Already advertised	Already closed	Already evaluated	Already awarded	29-Aug-19	29-Aug-21		
Sport, Arts and Culture	Supply Chain Management	Operating lease building	R24,810,000	Lease	Not applicable	Not applicable	Not applicable	Not applicable	1-Oct-18	31-Aug-28		
Sport, Arts and Culture	All programmes	Accommodation and car rentals	R13,255,000	Transversal contract	Already advertised	Already closed	Already evaluated	Already awarded	1-Dec-20	30-Nov-23		
LEDET	Limpopo Wildlife Reserves	Masebe Nature Reserve PPP tourism project for the	R0.00	Bid	2021/04/19	2021/05/03	2021/05/28	2021/06/11	2021/07/29			

LEDET	Limpopo Wildlife Resorts	Blouberg Nature Reserve PPP tourism project for the management of tourism opportunities	R0.00	Bid	2021/04/21	2021/05/03	2021/05/28	2021/06/11	2021/07/29			
LEDET	Limpopo Wildlife Resorts	Nwanedi Nature Reserve PPP tourism project for the management of tourism opportunities	R0.00	Bid	2021/04/26	2021/05/03	2021/05/28	2021/06/11	2021/07/29			
LEDET	Limpopo Wildlife Resorts	Domestic Equipments (Television sets, decoders)	R500,000.00	Bid	2021/05/17	2021/05/28	2021/06/11	2021/07/13	2021/08/25			
LEDET	Limpopo Wildlife Resorts	Kitchen appliances (stoves, ovens, ice making)	R1,000,000.00	Bid	2021/05/19	2021/05/28	2021/06/11	2021/07/13	2021/08/26			
LEDET	Limpopo Wildlife Resorts	Domestic Furniture (dinning sitting room furniture & fittings)	R1,000,000.00	Bid	2021/05/21	2021/05/31	2021/06/11	2021/07/13	2021/08/27			
LEDET	Limpopo Wildlife Resorts	Hunting Concession for Various State Owned Nature Reserves	R0.00	Bid	2021/06/14	2021/06/18	2021/07/02	2021/08/03	2021/09/01			
LEDET	Limpopo Wildlife Resorts	Supply and delivery of bedding and linen at various Limpopo Wildlife Resorts	R1,700,000.00	Bid	2021/06/24	2021/06/30	2021/07/09	2021/08/11	2021/09/03			
LEDET	Limpopo Wildlife Resorts	Makuya Nature Reserve PPP tourism project for the development of tourism	R0.00	Bid	2021/07/14	2021/07/26	2021/08/14	2021/09/23	2021/11/18			
LEDET	Limpopo Wildlife Resorts	Wonderkop Nature Reserve PPP tourism project for the development of tourism	R0.00	Bid	2021/07/16	2021/07/26	2021/08/14	2021/09/23	2021/11/18			
LEDET	Environmental Impact Management	Completion the process of developing the Environmental Management Plan	R1,700,000.00	Bid	2021/06/15	2021/06/24	2021/07/02	2021/08/03	2021/09/01			
LEDET	Environmental Impact Management	Appointment of service provider to collect section	R0.00	Bid	2021/07/31	2021/08/09	2021/08/13	2021/09/17	2021/10/21			
LEDET	Integrated Pollution and Waste	Development and Evaluation of a Comprehensive Environmental Management Plan	R500,000.00	Bid	2021/08/02	2021/08/12	2021/08/21	2021/09/21	2021/10/15			
LEDET	Integrated Pollution and Waste	Operation and maintenance of Ambient Air Quality Monitoring Stations	R1,000,000.00	Bid	2021/09/07	2021/09/21	2021/09/21	2021/10/21	2021/11/16			
DTCS	1: Administration: Management Accounting	Procurement of Cash-In-Transit Services	R 4,500,000.00	Bid	15/06/2021.	80/ 20	30/06/2021.	30/07/2021.	29/10/2021.	R 4,500,000.00	01/11/2021.	31/10/2024.
DTCS	1: Administration: Information Technology	Supply and delivery of Laptops	R 3,000,000.00	SITA contract	May-21	80/ 20	Jun-21	Jul-21	Aug-21	R 3,000,000.00	Once Off	Once Off
DTCS	1: Administration: Information Technology	Supply and delivery of Network Switches	R 3,000,000.00	SITA contract	May-21	80/ 20	Jun-21	Jul-21	Aug-21	R 3,000,000.00	Once Off	Once Off
DTCS	1: Administration: Information Technology	Renewal of Microsoft Licences	R 5,000,000.00	Microsoft Contract	May-21	N/A	N/A	N/A	N/A	R 5,000,000.00	Apr-21	Mar-22
DTCS	1: Administration: Information Technology	Renewal of MicroFocus for Disaster Recovery and Change Guardian License	R 3,000,000.00	SITA Contract	May-21	N/A	N/A	N/A	N/A	R 3,000,000.00	Apr-21	Mar-22
DTCS	3: Transport Operations	Review of the Provincial Land Transport Framework (PLTF)	R 3,000,000.00	Bid	Sep-21	80/ 20	Nov-21	Dec-21	Feb-21	R3000000.00	Apr-22	Oct-23
DTCS	3: Transport Operations	Installation of a supplementary water system for Thohoyandou Taxi Rank,	R 3,500,000.00	Infrastructure Agreement between DPWRI	N/A	N/A	N/A	N/A	N/A	R3,500,000.00	Apr-21	Mar-22
DTCS	3: Transport Operations	Advertising of operating licence applications	R7,000,000.00	Government Printing Works	N/A	N/A	N/A	N/A	N/A	R 7,000,000.00	Apr-21	Mar-22
DTCS	3: Transport Operations	Procurement of COVID-19 Personal Protective Equipment	R5,000,000.00	Bid	N/A	N/A	N/A	N/A	N/A	R5,000,000.00	Jun-21	Mar-22
DTCS	4: Transport Regulation: Law Enforcement	Installation of Perimeter Fence at Polokwane Traffic Station	R 1,400,000.00	Bid	30 April 2021	80/ 20	May-21	Jun-21	Jul-21	R 1,400,000.00	Once Off	
DTCS	4: Transport Regulation: Law Enforcement	Installation of perimeter Fence at Rathoke Traffic Control Centre	R 1,000,000.00	Bid	30 April 2021	80/ 20	May-21	Jun-21	Jul-21	R 1,000,000.00	Once Off	
DTCS	4: Transport Regulation: Law Enforcement	Procurement of Traffic Officers' Uniform	R 10,227,000.00	National Contracts: RT59 and RT64	N/A	N/A	N/A	N/A	N/A	R 10,227,000.00	N/A	

DTCS	4: Transport Regulation: Law Enforcement	Procurement of Traffic Books	R 2,165,000.00	Government Printing	N/A	N/A	N/A	N/A	N/A	N/A	R 3,000,000.00	N/A	
DTCS	4: Transport Regulation: Law Enforcement	Construction of K53 Testing Station in Thohoyandou	R 7,000,000.00	Bid Advertisement: Public Works	N/A	N/A	N/A	N/A	N/A	N/A	R 7,000,000.00	N/A	
DTCS	4: Transport Regulation: Law Enforcement	Construction of K53 Testing Station in Seshego	R 7,000,000.00	Bid Advertisement: Public Works	N/A	N/A	N/A	N/A	N/A	N/A	R 7,000,000.00	N/A	
DTCS	4: Transport Regulation: Law Enforcement	Building of Accommodation Block at Limpopo Traffic Training College	R 23,000,000.00	Bid Advertisement: Public Works	N/A	N/A	N/A	N/A	N/A	N/A	R 14,000,000.00	N/A	
DTCS	4: Transport Regulation: Law Enforcement	Procurement of Motor Vehicle	R 10,000,000.00	National Contracts: RT57	Quarterly	Quarterly	Quarterly	Quarterly	Quarterly	Quarterly	R 10,000,000.00	N/A	
DTCS	4: Transport Regulation: Law Enforcement	Procurement of Blue Lamps	R 2,000,000.00	Bid	1 March 2021	80/20	Mar-21	Apr-21	Jun-21		R 2,000,000.00	1 July 2021	30 June 2024
Social Development	Programme 4: Restorative Services	Supply and delivery of groceries to various facilities of the Department of social development	R 2,300,000.00	Bid	30 June 2021	02 July 2021	16 July 2021	06 August 2021	27 October 2021		R 2,300,000.00	01 November 2021	31 October 2024
Social Development	Programme 1: Security & Risk Management	Provision of security service at Saselamani Social Development office	R 4,300,000.00	Bid	30 June 2021	02 July 2021	16 July 2021	06 August 2021	27 October 2021		R 4,300,000.00	01 November 2021	31 October 2024
Social Development	Programme 4: Restorative Services	Supply and delivery of perishables to Mavambe Child and Youth care Centre	R 2,500,000.00	Bid	11 June 2021	11 June 2021	25 June 2021	16 July 2021	27 October 2021		R 2,500,000.00	01 November 2021	31 October 2024
Social Development	Programme 3: Child and Family Care Services	Provision for advertisement of children with unknown parents or whose whereabouts can't be established	R3,000,000.00	Bid	30 June 2021	02 July 2021	16 July 2021	06 August 2021	27 October 2021		R3,000,000.00	01 November 2021	31 October 2024
Social Development	Programme 3: Child and Family Care Services	Provision of catering services at Iris Child and Youth Care Centre and Seshego Treatment Centre	R 7,600,000.00	Bid	30 June 2021	02 July 2021	16 July 2021	06 August 2021	27 October 2021		R 7,600,000.00	01 November 2021	31 October 2024
Social Development	Programme 3: Child and Family Care Services	Rendering of Frail Care Services at Shiluvana Residential Facility for	R 9,000,000.00	Bid	29 May 2021	12 June 2021	26 June 2021	21 July 2021	20 September 2021		R 9,000,000.00	01 October 2021	30 September 2024
Social Development	Programme 2: Social Welfare Services	Supply and delivery of Clothes and Blankets to Orphans, Vulnerable Children and families in Limpopo Province	R 2,500,000.00	Bid	30 June 2021	03 July 2021	17 July 2021	07 August 2021	20 October 2021		R 2,500,000.00	01 November 2021	31 October 2024
Social Development	Programme 3: Child and Family Care Services	Provision of catering services at Polokwane Welfare Complex and Tubatse Child and Youth Care Centre	R 8,000,000.00	Bid	16 October 2021	01 November 2021	13 November 2021	04 December 2021	01 March 2022		R 8,000,000.00	26 March 2022	25 March 2025
DPWRI	EPWP	Protective Clothing for EPWP	R 1,750,000.00	Bid	2021/07/31	2021/07/31	2021/08/30	2021/09/30	2021/10/31		R 1,750,000.00	2021/11/30	2024/11/30
DPWRI	ICT	Replace ICT equipment which has reached end of warranty	R 5 000 000.00	Bid	2021/07/31	2021/07/31	2021/08/30	2021/09/30	2021/10/31		R 1,750,000.00	2021/11/30	2024/11/30
DPWRI	ICT	Wireless Network	R 1 000 000.00	Bid	2021/07/31	2021/07/31	2021/08/30	2021/09/30	2021/10/31		R 1,750,000.00	2021/11/30	2024/11/30

DPWRI	ICT	Network Switches	R 1 000 000.00	Bid	2021/09/30	2021/09/30	2021/10/30+H15:M1	2021/11/30	2021/12/30	R 1 000 000.00	2022/01/30	once off
DPWRI	ICT	Procurement of ICT resources in line with SITA contract 1183	R 12 000 000.00	Bid	2021/09/30	2021/09/30	2021/10/30+H15:M1	2021/11/30	2021/12/30	R 1 000 000.00	2022/01/30	once off
DPWRI	PROPERTY AND FACILITIES	Supply of Building Material All 05 Districts	R 3,000,000.00	Bid	2021/04/30	2021/04/30	2021/05/30	2021/06/30	2021/09/30	R 3,000,000.00	2021/10/30	2024/10/30
DPWRI	PROPERTY AND FACILITIES	Service and Repair of Fire Fighting Equipments All districts	R 2,000,000.00	Bid	2021/04/30	2021/04/30	2021/05/30	2021/06/30	2021/09/30	R 3,000,000.00	2021/10/30	2024/10/30
DPWRI	PROPERTY AND FACILITIES	Term contract Service and Repair of Standby Generators	R 2,000,000.00	Bid	2021/04/30	2021/04/30	2021/05/30	2021/06/30	2021/09/30	R 3,000,000.00	2021/10/30	2024/10/30
DPWRI	PROPERTY AND FACILITIES	Repair of Package Units Airconditioners (Supply, delivery and installation repair	R 2,000,000.00	Bid	2021/04/30	2021/04/30	2021/05/30	2021/06/30	2021/09/30	R 3,000,000.00	2021/10/30	2024/10/30
DPWRI	PROPERTY AND FACILITIES	Grass cutting and bush clearing in all 05 Districts	R 1,000,000.00	Bid	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 1,000,000.00	2021/12/30	2024/12/30
DPWRI	PROPERTY AND FACILITIES	Procurement of Protective clothing	R 1,750,000.00	Bid	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 1,000,000.00	2021/12/30	2024/12/30
DPWRI	PROPERTY AND FACILITIES	Acquisition of LEDET building	R80,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/04/30	R80,000,000.00	2022/05/30	2027/05/30
DPWRI	PROPERTY AND FACILITIES	Procurement of fencing in All 05 Districts	R1,000,000.00	Bid	2021/09/30	2021/09/30	2021/10/30	2021/11/30	2021/12/30	R1,000,000.00	2022/01/30	2025/01/30
DPWRI	PROPERTY AND FACILITIES	Refurbishment of Waterberg District Office	R 8,000,000.00	Bid	2021/10/30	2021/10/30	2021/11/30	2021/12/30	2022/01/30	R 8,000,000.00	2022/02/28	2025/02/28
DPWRI	PROPERTY AND FACILITIES	Refurbishment of Lebowaqomo Mechanical Workshop	R 5,000,000.00	Bid	2021/10/30	2021/10/30	2021/11/30	2021/12/30	2022/01/30	R 8,000,000.00	2022/02/28	2025/02/28
DPWRI	PROPERTY AND FACILITIES	Refurbishment of Government complex Giyane	R 20,000,000.00	Bid	2021/10/30	2021/10/30	2021/11/30	2021/12/30	2022/01/30	R 8,000,000.00	2022/02/28	2025/02/28
DPWRI	PROPERTY AND FACILITIES	Refurbishment at Old Public Works Offices (Ladanna)	R 1,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/29	2022/03/30	2022/05/30	R 8,000,000.00	2022/06/30	once off
DPWRI	PROPERTY AND FACILITIES	Renovation of Parliamentary White House (capricorn)	R1,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/29	2022/03/30	2022/05/30	R 8,000,000.00	2022/06/30	once off
DPWRI	PROPERTY AND FACILITIES	Survey of SDF Donation Projects (Head office)	R25,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/04/30	R25,000,000.00	2022/05/30	once off
DPWRI	ROADS AND INFRASTRUCTURE	Procurement of Personal Protective Clothing in All 05 districts	R20 000 000.00	Bid	2021/08/30	2021/08/30	2021/09/30	2021/10/30	2021/12/30	R20 000 000.00	2022/01/30	2025/01/30
DPWRI	ROADS AND INFRASTRUCTURE	Term contract for fogspraying and road markings of roads in All districts	R 50,000,000.00	Bid	2021/04/01	2021/04/01	2021/04/07	2021/04/04	2021/05/08	R 50,000,000.00	2021/07/01	2024/07/01
DPWRI	ROADS AND INFRASTRUCTURE	Pre-mix of cold asphalt- in All 05 Districts	R 45,000,000.00	Bid	2021/04/14	2021/04/14	2021/04/30	2021/05/30	2021/07/30	R 45,000,000.00	2021/08/30	2024/08/30
DPWRI	ROADS AND INFRASTRUCTURE	Road signs-in all 05 Districts	R 30,000,000.00	Bid	2021/04/14	2021/04/14	2021/04/30	2021/05/30	2021/07/30	R 45,000,000.00	2021/08/30	2024/08/30
DPWRI	ROADS AND INFRASTRUCTURE	Plant hire: All 05 districts	R 48,000,000.00	Bid	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 48,000,000.00	2021/12/30	2024/12/30
DPWRI	ROADS AND INFRASTRUCTURE	Supply, delivery and servicing of mobile toilets in 05 districts	R 10,000,000.00	Bid	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 48,000,000.00	2021/12/30	2024/12/30
DPWRI	ROADS AND INFRASTRUCTURE	Plant operators all 05 districts	R 10,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 10,000,000.00	2022/06/30	2025/06/30
DPWRI	ROADS AND INFRASTRUCTURE	Social Consultants in all 05 Districts	R 25 000 000.00	Bid	2021/04/14	2021/04/14	2021/04/30	2021/05/30	2021/07/30	R 25 000 000.00	2021/08/30	2024/08/30
DPWRI	ROADS AND INFRASTRUCTURE	Road Safety Audit Professional Service Providers in Waterberg District	R 40,000,000.00	Bid	2021/04/14	2021/04/14	2021/04/30	2021/05/30	2021/07/30	R 40,000,000.00	2021/08/30	2024/08/30
DPWRI	ROADS AND INFRASTRUCTURE	Preventative disaster management infrastructure projects in All 05 Districts	R 60,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 60,000,000.00	2022/06/30	2025/06/30

DPWRI	ROADS AND INFRASTRUCTURE	22 x Household routine maintenance	R 500,000,000.00	bid	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 500,000,000.00	2021/12/30	2024/12/30
DPWRI	ROADS AND INFRASTRUCTURE	Environmental Service: Borrow pits in x 05 Districts	R 45,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 6,000,000.00	2022/06/30	2025/06/30
DPWRI	ROADS AND INFRASTRUCTURE	Environmental Service: Environmental compliance monitoring x 05 district	R 30,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 6,000,000.00	2022/06/30	2025/06/30
DPWRI	ROADS AND INFRASTRUCTURE	Environmental Service: OHS Districts x 05 districts	R 30,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 6,000,000.00	2022/06/30	2025/06/30
DPWRI	ROADS AND INFRASTRUCTURE	Professional Environmental Management Consultants to conduct Basic Assessment and EIA for Legal Authorisation in 05 Districts	R30 000 000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 6,000,000.00	2022/06/30	2025/06/30
DPWRI	ROADS AND INFRASTRUCTURE	Purchase of Caravans	R 6,000,000.00	Bid	2022/02/28	2022/02/28	2022/03/30	2022/04/30	2022/06/30	R 6,000,000.00	2022/07/30	2025/07/30
DPWRI	ROADS AND INFRASTRUCTURE	Regravelling of permanent D55 Mafefe	R 11,000,000.00	Bid	2022/02/28	2022/02/28	2022/03/30	2022/04/30	2022/06/30	R 6,000,000.00	2022/07/30	2025/07/30
DPWRI	ROADS AND INFRASTRUCTURE	Regravelling of permanent D4234 and D4233 Leolo	R 7,000,000.00	Bid	2022/02/28	2022/02/28	2022/03/30	2022/04/30	2022/06/30	R 6,000,000.00	2022/07/30	2025/07/30
DPWRI	ROADS AND INFRASTRUCTURE	Construction of a new gravel road from malokong to Pudikgopa: Waterburg	R 15,000,000.00	Bid	2022/02/28	2022/02/28	2022/03/30	2022/04/30	2022/06/30	R 6,000,000.00	2022/07/30	2025/07/30
DPWRI	ROADS AND INFRASTRUCTURE	Supply and delivery of plant and equipment	R 70,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 70,000,000.00	2022/06/30	2025/06/30
DPWRI	ROADS AND INFRASTRUCTURE	Professional service Consultant: Upgrading of low volume deep rural access roads in All districts	R 20,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 70,000,000.00	2022/06/30	2025/06/30
DPWRI	ROADS AND INFRASTRUCTURE	Professional service provider for Maintenance of deep rural roads in Capricorn	R 3,000,000.00	Framework	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 70,000,000.00	2022/06/30	2025/06/30
DPWRI	ROADS AND INFRASTRUCTURE	Upgrading of low volume deep rural access roads in All districts	R 85,000,000.00	Framework	2022/01/30	2022/01/30	2022/02/28	2022/03/30	2022/05/30	R 70,000,000.00	2022/06/30	2025/06/30
DPWRI	ROADS AND INFRASTRUCTURE	Supply and delivery of grader blades in All 05 districts	R 45,000,000.00	Bid	04/2021	04/2021	LDPWI/20034	LDPWI/20034	2021/04/06	R 45,000,000.00	2021/08/30	2025/08/30
DPWRI	ROADS AND INFRASTRUCTURE	Supply and delivery of Bituminous Emulsion Concrete in Waterberg and Sekhukhune Districts	R 25 000 000.00	Bid	04/2021	04/2021	LDPWI/20036/12	LDPWI/20036/12	2021/04/06	R 25 000 000.00	2021/08/30	2025/08/30
DPWRI	ROADS AND INFRASTRUCTURE	Appointment of professional environmental consultant to	R20 000 000.00	Bid	2021/12/30	2021/12/30	2022/01/30	2022/02/28	2022/05/30	R20 000 000.00	2022/05/30	once off
DPWRI	ROADS AND INFRASTRUCTURE	Appointment of Waste management service provider for the collection and disposal of hazardous waste in 05 districts for a period of 36 months	R12 000 000.00	Bid	2021/12/30	2021/12/30	2022/01/30	2022/02/28	2022/05/30	R12 000 000.00	2022/05/30	once off
DPWRI	ROADS AND INFRASTRUCTURE	Professional service providers to provide occupational health and safety and medical screening in 22 household projects across the 05 districts for a period of 36 months	R55 000 000.00	Bid	2021/08/30	2021/08/30	2021/09/30	2021/10/30	2021/12/30	R55 000 000.00	2022/01/30	2025/01/30
DPWRI	ROADS AND INFRASTRUCTURE	Supply and delivery of Box and Pipe Concrete culverts in Waterberg and Sekhukhune Districts	R 25 000 000.00	Bid	04/2021	04/2021	LDPWI/20035/12	LDPWI/20035/12	2021/04/06	R 25 000 000.00	2021/08/30	2024/08/30
DPWRI	PLANNING AND DES	White format printers (Plotters)	R 1,500,000.00	Bid	2021/12/30	2021/12/30	2021/01/30	2021/02/28	2021/03/30	R 1,500,000.00	2021/04/30	once off
DPWRI	PLANNING AND DES	Drawing information storage server (LEDT)	R 3,000,000.00	Bid	2021/12/30	2021/12/30	2021/01/30	2021/02/28	2021/03/30	R 1,500,000.00	2021/04/30	once off
DPWRI	PLANNING AND DES	CAD Workstations Central Processing Unit (CPU) and desktop monitors with mouse and keyboards	R 1,200,000.00	Bid	2021/12/30	2021/12/30	2021/01/30	2021/02/28	2021/03/30	R 1,500,000.00	2021/04/30	once off
DPWRI	PLANNING AND DES	Infrastructure Strategic Planning Hub Office Software	R 3,000,000.00	Bid	2021/12/30	2021/12/30	2021/01/30	2021/02/28	2021/03/30	R 1,500,000.00	2021/04/30	once off

DPWRI	PLANNING AND DES	Task orders for Framework Agreement for Professional Services and printing of bid documents	R 10 000 000.00	Bid	2021/04/30	2021/04/30	Task Order	Task Order	ongoing	R 10 000 000.00	on going	on going
DPWRI	PLANNING AND DES	Thabamopo Hospital: Health Support Facility 2nd Contractor (DEPT OF H&A) (TH)	R 20,000,000.00	Bid	2021/09/30	2021/09/30	2021/10/30	2021/11/30	2022/01/30	R 20,000,000.00	2022/02/28	once off
DPWRI	PLANNING AND DES	Mogashoa-Ditlhakaneng Traditional Council: New Offices	R 8,000,000.00	Bid	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 8,000,000.00	2021/12/30	once off
DPWRI	PLANNING AND DES	DoH Construction Bosele EMS Station-	R 36,000,000.00	Bid	2021/04/30	2021/04/30	2021/05/30	2021/06/30	2021/08/30	R 36,000,000.00	2021/09/30	once off
DPWRI	PLANNING AND DES	DoH Construction Lebokagomo EMS Station	R 35,000,000.00	Bid	2021/04/30	2021/04/30	2021/05/30	2021/06/30	2021/08/30	R 35,000,000.00	2021/09/30	once off
DPWRI	PLANNING AND DES	DoH Construction Pietersburg Hospital Laundry	R 44,000,000.00	Bid	2021/09/30	2021/09/30	2021/10/30	2021/11/30	2022/01/30	R 20,000,000.00	2022/02/28	once off
DPWRI	PLANNING AND DES	DoH construction St Rita's Hospital Laundry	R 30,000,000.00	Bid	2021/11/30	2021/11/30	2021/12/30	2022/01/30	2022/03/30	R 44,000,000.00	2022/04/30	once off
DPWRI	PLANNING AND DES	DoH Construction Malamulele Hospital Laundry	R 26,000,000.00	Bid	2021/11/30	2021/11/30	2021/12/30	2022/01/30	2022/03/30	R 44,000,000.00	2022/04/30	once off
DPWRI	PLANNING AND DES	DoE 54 x Schools with Acute Infrastructure Challenges (Projects for construction of new facilities, additions and rehabilitation of schools i.e Piet Hugo and 52 schools)	R 250,000,000.00	Bid	2022/03/30	2022/03/30	2022/04/30	2022/05/30	2022/07/30	R 44,000,000.00	2022/08/30	once off
DPWRI	PLANNING AND DES	Lekgalameetse and D'Nyala new laundry and Bomas Nature reserves	R 5,600,000.00	Bid	2021/08/30	2021/08/30	2021/09/30	2021/10/30	2021/12/30		2022/01/30	once off
DPWRI	PLANNING AND DES	DoE Completion of Lemana College	R 25,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/06/30	2022/08/30	R 44,000,000.00	2022/09/30	once off
DPWRI	PLANNING AND DES	DSAC Vleifontein library Vhembe	R 15,000,000.00	Bid	2021/12/30	2021/12/30	2022/01/30	2022/02/28	2022/04/30	R 15,000,000.00	2022/05/30	once off
DPWRI	PLANNING AND DES	DSAC Tshaulu Library Vhembe	R 15,000,000.00	Bid	2021/12/30	2021/12/30	2022/01/30	2022/02/28	2022/04/30	R 15,000,000.00	2022/05/30	once off
DPWRI	PLANNING AND DES	DSAC Sekhukhune Library	R 15,000,000.00	Bid	2021/12/30	2021/12/30	2022/01/30	2022/02/28	2022/04/30	R 15,000,000.00	2022/05/30	once off
DPWRI	PLANNING AND DES	DSAC Botshabelo Library Waterburg	R 15,000,000.00	Bid	2021/12/30	2021/12/30	2022/01/30	2022/02/28	2022/04/30	R 15,000,000.00	2022/05/30	once off
DPWRI	PLANNING AND DES	DSAC Limpopo Theatre	R 120,000,000.00	Bid	2022/01/30	2022/01/30	2022/02/28	2022/06/30	2022/08/30	R 44,000,000.00	2022/09/30	once off
DPWRI	PLANNING AND DES	DoT Limpopo Traffic Training College Accomodation block	R 35,000,000.00	Bid	2021/04/14	2021/04/14	2021/04/30	2021/05/30	2021/06/30	R 35,000,000.00	2021/07/30	once off
DPWRI	PLANNING AND DES	New construction, upgrading, renovation, refurbishment and maintenance of various government facilities.	R 180,000,000.00	Bid	2021/10/30	2021/10/30	2021/11/30	2021/12/30	2022/02/28	R 180,000,000.00	2022/03/30	once off
DPWRI	PLANNING AND DES	Thohoyandou K53 station phase 2	R 30,000,000.00	Bid	2021/10/30	2021/10/30	2021/11/30	2021/12/30	2022/02/28	R 30,000,000.00	2022/03/30	once off
DPWRI	PLANNING AND DES	original equipment manufacturer for Laundry Equipment	R 30,000,000.00	Bid	2021/10/30	2021/10/30	2021/11/30	2021/12/30	2022/02/28	R 30,000,000.00	2022/03/30	once off
DPWRI	PLANNING AND DES	Ex PMU Education projects 8 x School in Sekhukhune District	R 40,000,000.00	Bid	2021/11/30	2021/11/30	2021/12/30	2022/01/30	2022/03/30	R 40,000,000.00	2022/04/30	once off
DPWRI	PLANNING AND DES	DoT Limpopo Traffic Training College Kitchen	R 28,000,000.00	Bid	2021/11/30	2021/11/30	2021/12/30	2022/01/30	2022/03/30	R 28,000,000.00	2022/04/30	once off
DPWRI	PLANNING AND DES	COGHSTA: Bakone Ba Matlala Traditional Council: Construction of New Offices	R 13,000,000.00	LCDP	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 13,000,000.00	2021/12/30	once off
DPWRI	PLANNING AND DES	COGHSTA: Bakwena Ba Masepe Traditional Council: Construction of New Offices	R 13,000,000.00	LCDP	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 13,000,000.00	2021/12/30	once off
DPWRI	PLANNING AND DES	COGHSTA: Davhana Traditional Council:	R 13,000,000.00	LCDP	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 13,000,000.00	2021/12/30	once off
DPWRI	PLANNING AND DES	COGHSTA: Dzumeni Traditional Council: Construction of New Offices	R 13,000,000.00	LCDP	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 13,000,000.00	2021/12/30	once off
DPWRI	PLANNING AND DES	COGHSTA: Majeje Traditional Council: Construction of New Offices	R 13,000,000.00	LCDP	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 13,000,000.00	2021/12/30	once off

DPWRI	PLANNING AND DES	COGHSTA: Manoke Traditional Council: Construction of New Offices	R 13,000,000.00	LCDP	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 13,000,000.00	2021/12/30	once off
DPWRI	PLANNING AND DES	COGHSTA: Mapela Traditional Council: Construction of New Offices	R 13,000,000.00	LCDP	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 13,000,000.00	2021/12/30	once off
DPWRI	PLANNING AND DES	COGHSTA: Raphahlelo Traditional Council: Construction of New Offices	R 13,000,000.00	LCDP	2021/07/30	2021/07/30	2021/08/30	2021/09/30	2021/11/30	R 13,000,000.00	2021/12/30	once off
DoE	EMIS	Conducting of EMIS Data Quality Audit services	R 3,000,000.00	Bid	07/07/2021	16/07/2021	10/08/2021	23/09/2021	Once-Off			
DoE	Physical Security	Installation and maintenance of CCTV and Access Control	R 2,000,000.00	Bid	07/07/2021	16/07/2021	10/08/2021	23/09/2021	01/10/2021	30/09/2024		
DoE	Physical Security	Personnel Suitability Screening System	R 6,000,000.00	Bid	07/07/2021	16/07/2021	10/08/2021	23/09/2021	01/10/2021	30/09/2024		
DoE	Special Projects	Provision of Scholar Transport	R 150,000,000.00	Bid	19/05/2021	28/05/2021	22/06/2021	23/09/2021	01/10/2021	30/09/2024		
DoE	Employees Health and Wellness	Occupational Health & Safety Risk Assessment	R 5,000,000.00	Bid	14/07/2021	23/07/2021	13/08/2021	23/09/2021	Once-Off			
DoE	Purchase	Supply and delivery of office stationery, cartridges/toners,	R 4,000,000.00	Bid	14/07/2021	23/07/2021	13/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	Purchase	Supply and delivery of cleaning materials.	R 3,000,000.00	Bid	14/07/2021	23/07/2021	13/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	Procurement Services	Transportation of learners, educators and officials for the	R 3,000,000.00	Bid	14/07/2021	23/07/2021	13/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	Examination and Assessment	Satchels for question papers and Answer Scripts	R 6,000,000.00	Bid	14/07/2021	23/07/2021	13/08/2021	23/09/2021	01/10/2021	30/09/2024		
DoE	GITO	Provisioning of ICT Infrastructure(servers,	R 50,000,000.00	Bid	21/07/2021	30/07/2021	20/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	GITO	Refresh of client side environment (laptop/desktop	R 30,000,000.00	Bid	21/07/2021	30/07/2021	20/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	GITO	Microsoft License for schools and onsite support	R 60,000,000.00	Bid	21/07/2021	30/07/2021	20/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	GITO	ICT Infrastructure Revamping (Head Office and District	R 30,000,000.00	Bid	21/07/2021	30/07/2021	20/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	GITO	Customization and support of Online Learner Admission IT System	R 5,000,000.00	Bid	21/07/2021	30/07/2021	20/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	GITO	Anti-Virus License Renewal and Onsite support	R 30,000,000.00	Bid	17/06/2021	18/07/2021	20/07/2021	20/08/2021	01/09/2021	31/08/2024		
DoE	GITO	Development and support of EDRMS	R 30,000,000.00	Bid	21/07/2021	30/07/2021	20/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	GITO	Onsite support for the Department 's ICT DRP	R 40,000,000.00	Bid	21/07/2021	30/07/2021	20/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	ECD	Printing of Readers for Grades 1-3 and Homework	R 8,500,000.00	Bid	28/07/2021	06/08/2021	27/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	MST	Provision of e-learning equipment (Tablets, Laptops,	R 26,000,000.00	Bid	28/07/2021	06/08/2021	27/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	Special Projects	Supply and delivery of Mobile Classrooms, Kitchens, Offices and Hostels	R 3,500,000.00	Bid	30/07/2021	20/08/2021	14/09/2021	30/11/2021	01/01/2022	31/12/2024		
	Physical Resources		R 450,000.00									
DoE	Physical Resources	Maintenance services to Head, District and Circuits	R 11,600,000.00	Bid	28/07/2021	06/08/2021	27/08/2021	22/10/2021	01/11/2021	31/10/2024		
DoE	Physical Resources	Provision of water and sanitation to 47 Schools	R 259,000,000.00	Bid	28/07/2021	06/08/2021	27/08/2021	22/10/2021	01/11/2021	31/10/2024		
	GITO 9	Procurement of Cisco Call Manager	R 25,000,000.00	CONTRACT	N/A	N/A	N/A	N/A	N/A			
Agriculture and Rural Dev	Equitable Share	TK and Family 5ha irrigation system, Solar system, dam and storage facilities	R 4,500,000.00	Bid	01-Sep-21	80/20	21/10/01	21/10/30	21/01/17	22/02/01 22/10/31		
Agriculture	CASP	Modikwa Farming instalation	R 4,500,000.00	Bid	01-Aug-21	90/10	21/10/01	21/10/31	21/12/15	22/01/16 22/07/30		
Agriculture	WD Illima /	Procurement of ticks and	R 2,864,845.00	Bid	03/08/2021	07/09/2021	08/10/2021	31/08/2021	22/09/2021	21/05/10 31/1/2022		
Agriculture	WD Illima /	Procurement of day old	R 1,099,280.00	Bid	03/08/2021	07/09/2021	08/10/2021	31/08/2021	22/09/2021	21/05/10 31/1/2022		
Agriculture and Rural Dev	SECURITY SERVICE	Rendering of Security Services for various sites	R 27,000,000.00	Bid	07/12/2020	27/01/2021	21/05/2021	19/06/2021	21/07/2021	01/08/2021 31/07/2023		

Agriculture and Rural Dev	SECURITY SERVICE	Rendering of Security Services for Madzihandila	R 40,000,000.00	Bid	26/02/2021	05/03/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICE	Rendering of Security Services for various sites in Mopani District	R 26,000,000.00	Bid	26/02/2021	05/03/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICE	Rendering of Security Services for various sites in Sekhukhune District	R 29,000,000.00	Bid	13/04/2021	18/04/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICE	Rendering of Security Services at Tompi Seleka College	R 40,000,000.00	Bid	27/10/2020	01/12/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICE	Rendering of Security Services for Various sites in Waterberg District and Tloobamba Research Station	R 27,000,000.00	Bid	02/02/2021	10/02/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICE	Maintenance of CCTV	R 12,000,000.00	Bid	02/02/2021	10/02/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	District & Extension Services services	Supply and delivery of laptops	R 1,115,000.00	SITA contract	04.06.2021	11.06.2021	18.06.2021	14.07.2021	20.07.2021		31.07.2021	28.02.2022
Agriculture and Rural Dev	MADZIVHANDILA	Supply and delivery of DESKTOPS		SITA contract 2005	29 July, 2021	6 August, 2021	21/08/13	21/09/02	21/10/22		21/10/29	22/02/21
Agriculture and Rural Dev	MADZIVHANDILA	Supply, delivery and installation of classroom	R 5,000,000.00	SITA contract 2005	29 July, 2021	6 August, 2021	21/08/13	21/09/02	21/10/22		21/10/29	22/02/21
Agriculture and Rural Dev	LDARURAL 07	Rehabilitation of infield irrigation system and packing facility at Zebediele Citrus	R 5,000,000.00	Bid	20 June 2021	04 July 2021	21/08/25	21/09/02	21/09/30		21/10/05	21/03/06
Agriculture and Rural Dev	LDARURAL 08	Capacity Building Programme: Outsourcing of farmers training services and	R 1,700,000.00	Bid	5 July, 2021	9 July, 2021	21/07/20	21/08/09	21/09/28		21/10/05	23/01/28
Agriculture and Rural Dev	LDARURAL 09	Capacity Building Programme: Outsourcing of	R 1,200,000.00	Bid	5 July, 2021	9 July, 2021	21/07/20	21/08/09	21/09/28		21/10/05	23/01/28
Agriculture and Rural Dev	LDARURAL 10	Appointment of service providers to provide mentorship to crop farmers- All districts	R 1,640,000.00	Bid	16 July, 2021	21 July, 2021	21/08/06	21/08/28	21/10/06		21/10/15	22/03/31
Agriculture and Rural Dev	LDARURAL 11	Appointment of service providers to provide mentorship to livestock farmers- All districts	R 1,640,000.00	Bid	16 July, 2021	21 July, 2021	21/08/06	21/08/28	21/10/06		21/10/15	22/03/31
Agriculture and Rural Dev	LDARURAL 12	Appointment of Service providers to train farmers on Agri-business management (record keeping; Financial Management; sale; SA-GAP requirements and Marketing)- All districts	R 1,200,000.00	Price quotations	28 July, 2021	28 July, 2021	21/08/04	21/08/18	21/08/31		21/09/15	22/03/31
Agriculture and Rural Dev	LDARURAL 13	Appointment of Service Provider to provide technical training on Horticulture projects (soil preparation; crop management; scouting; disease control and management; spraying; nutrition) - All districts	R 1,200,000.00	Price quotations	28 July, 2021	28 July, 2021	21/08/04	21/08/18	21/08/31		21/09/15	22/03/31
Agriculture and Rural Dev	LDARURAL 14	Appointment of Service Provider to training farmers on livestock management skills (rearing of chickens; dipping; dosing; branding; culling; castrating; stock management and recording etc.) - All districts	R 1,200,000.00	Price quotations	28 July, 2021	28 July, 2021	21/08/04	21/08/18	21/08/31		21/09/15	22/03/31
Agriculture and Rural Dev	LDARURAL 21	Appointment of Service Provider to provide technical	R 1,500,000.00	Bid	5 July, 2021	9 July, 2021	21/07/20	21/08/09	21/09/28		21/10/05	25/01/17
Agriculture and Rural Dev	LDARURAL 23	Potato development at Ga-Molele - Installation of 10ha	R 5,500,000.00	Bid	29 July, 2021	6 August, 2021	21/08/13	21/09/02	21/10/22		21/10/29	22/02/21
Agriculture and Rural Dev	LDARURAL 24	Ahitirheni Mqekwa - Solar energy source, packshed and ablator	R 1,560,000.00	Bid	15 June, 2021	9 June, 2021	21/06/30	21/07/20	21/09/08		21/09/15	22/01/13
Agriculture and Rural Dev	LDARURAL 25	Magadimana - 20 ha Debushing & land preparation, 4 km fence, 20 ha irrigation system, upgrade pump station, citrus establishment, storage shed, ablation facilities	R 3,500,000.00	Bid	20 March, 2021	1 June, 2021	21/06/11	21/07/14	21/09/02		21/09/09	22/01/07

Agriculture and Rural Dev	LDARURAL 26	Disebe Ngwanamobu - Reservoir, centre pivot of 6 ha	R 2,424,000.00	Bid	20 March, 2021	1 June, 2021	21/06/11	21/07/14	21/09/02	21/09/09	22/01/07
Agriculture and Rural Dev	LDARURAL 27	Mogalatjane Irrigation Scheme - Installation of irrigation system on 132 ha , fence repair and pump house repair	R 3,000,000.00	Bid	14 June, 2021	14 June, 2021	21/06/29	21/07/19	21/09/07	21/09/14	22/01/12
Agriculture and Rural Dev	LDARURAL 28	Tompi Seleka Fish Processing Completion of	R 4,906,000.00	Bid	27 May, 2021	28 May, 2021	21/07/09	21/07/30	21/09/18	21/09/25	22/03/24
Agriculture and Rural Dev	LDARURAL 29	Nwanedi: Ablution Block and Global Gap certification	R 15,000,000.00	Bid	20 May, 2021	24 May, 2021	21/06/04	21/07/07	21/08/26	21/09/02	22/03/01
Agriculture and Rural Dev	LDARURAL 30	Infrastructure development for livestock at Immerpan Phase 2	R 3,000,000.00	Bid	22 June, 2021	25 June, 2021	21/07/07	21/07/21	21/09/09	21/09/16	22/03/10
Agriculture and Rural Dev	LDARURAL 31	Construction of Store room and pack house installation of drip irrigation system at Makima	R 2,680,000.00	Bid	22 June, 2021	25 June, 2021	21/07/07	21/07/21	21/09/09	21/09/16	22/05/10
Agriculture and Rural Dev	LDARURAL 32	Upgrade of Tompi Seleka Oil Extraction [Bio diesel] Construction of a vegetable oil refinery plant Tompi-seleka Agricultural college	R 14,500,000.00	Bid	20 May, 2021	9 May, 2021	21/06/04	21/07/07	21/08/26	21/09/02	21/12/31
Agriculture and Rural Dev	LDARURAL 33	Rehabilitation of Limburg Citrus infrastructure	R 2,000,000.00	Bid	24 August, 2021	27 August, 2021	21/09/08	21/09/28	21/11/17	21/11/24	22/03/24
Agriculture and Rural Dev	LDARURAL 34	Upgrade and construction of IT and security infrastructure at Tompi Seleka College	R 3,858,000.00	Bid	17 June, 2021	17 June, 2021	21/07/02	21/07/22	21/09/10	21/09/17	22/01/15
Agriculture and Rural Dev	LDARURAL 35	Development of irrigation system and packing facility at Phiring	R 3,000,000.00	Bid	28 July, 2021	1 April, 2021	21/08/12	21/09/01	21/10/21	21/10/28	22/02/25
Agriculture and Rural Dev	LDARURAL 46	Supply and installation of vegetable processing unit at	R 3,500,000.00	Bid	12 August, 2021	12 August, 2021	21/08/27	21/09/16	21/11/05	21/11/12	22/03/12
Agriculture and Rural Dev	LDARURAL 47	Procurement of water source development fencing	R 9,396,831.00	Bid	12 July, 2021	12 July, 2021	21/07/27	21/08/16	21/10/05	21/10/12	22/02/09
Agriculture and Rural Dev	LDARURAL 48	Planning development of 65ha irrigation system for Gumbu Cluster	R 1,200,000.00	Bid	28 June, 2021	30 June, 2021	21/07/13	21/08/02	21/09/21	21/09/28	21/10/28
Agriculture and Rural Dev	LDARURAL 49	Procurement of water source development, fencing, fertiliser, seeds and seedling and related farming supplies for graduates enterprises support packages in all Districts	R 6,675,000.00	Bid	28 Jul 2021	28 Jul 2021	21/08/12	21/09/01	21/10/21	21/10/28	21/11/27
Agriculture and Rural Dev	LDARURAL 50	Matemela Peba: Construction of 6,000 beds houses	R 2,600,000.00	Bid	12 August, 2021	17-Aug-21	21/08/27	21/09/16	21/11/05	21/11/12	22/03/12
Agriculture and Rural Dev	LDARURAL 66	Government Building	R 2,000,000.00	Bid	23 June, 2021	23-Jun-21	21/07/08	21/07/28	21/09/16	21/09/23	22/05/21
Agriculture and Rural Dev	NRM	Supply and delivery of fencing	R 15,000,000.00	CONTRACT ACDP 19/10	16 July, 2021	21 July, 2021	21/08/06	21/08/28	21/10/06	21/10/15	22/03/31
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of animal feeds for all districts	R 15,000,000.00	Contract RT11	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract		23/06/30
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of fertilizers for Provision of mechanization support to farmers for all	R 14,500,000.00	Contract ACDP 1	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract		23/03/31
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of seeds and seedlings for all districts	R 13,782,800.00	Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract		22/03/31
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of seeds and seedlings for all districts	R 13,248,000.00	Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract		21/07/30
Agriculture and Rural Dev	ANIMAL HEALTH	Supply and Delivery of vaccines	R 2,400,000.00	Transversal Contract TR10-2019	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract		
Agriculture and Rural Dev	ANIMAL HEALTH	Supply and Delivery of Acaricides (dipping compounds)	R 5,000,000.00	Transversal Contract TR10-2019	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract		
Agriculture and Rural Dev	ANIMAL HEALTH	Supply and delivery of medicines	R 1,600,000.00	Transversal Contract TR10-2019	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract		

Agriculture and Rural Dev	ANIMAL HEALTH	Animal Handling facilities - Supply and Delivery of Treated poles, steel rods and cement for construction, maintenance and repair of animal handling facilities to improve livestock against controlled diseases. All districts	R 5,250,000.00	USE ACDP 19/10 FENCING CONTRACT	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract			
Agriculture and Rural Dev	ANIMAL HEALTH	Procurement of fencing material for upgrading of the FMD redline fence and Construction of the Yellow line fence	R 14,000,000.00	USE ACDP 19/10 FENCING CONTRACT	Existing Contract	01-Sep-21	80/20	21/10/01	21/10/30			22/02/01
Agriculture and Rural Dev	ANIMAL HEALTH	Procurement of cattle grids for installation at the Redline gates and Yellow line fence road crossings	R 4,500,000.00	USE ACDP 19/10 FENCING CONTRACT	Existing Contract	01-Aug-21	90/10	21/10/01	21/10/31			22/01/16
Agriculture and Rural Dev	LDARURAL 01	Provision of pesticide support to farmers in Limpopo Province for the management of pests and diseases	R 6,400,000.00	RT 12: Transversal Term Contract	N/A	N/A	N/A	N/A	N/A			2019 October 01 2022 September 30
Agriculture and Rural Dev	GITO 4	Rendering of Microsoft TrueUP and renewals-to be exempted	R 7 000 000.00	Contract	N/A	N/A	N/A	N/A	N/A			20/04/01
Agriculture and Rural Dev	GITO 7	Rendering of ISO consulting	R 1 500 000.00	Contract	N/A	N/A	N/A	N/A	N/A			19/02/01
Agriculture and Rural Dev	GITO 10	Renewal of Service Desk system and maintenance	R 1 700 000.00	Contract	2021/07/05	2021/07/19	21/07/30	21/08/09	27/08/2021			
Agriculture and Rural Dev	NRM 6	Supply, delivery and offloading of protective	R 3,000,000.00	Bid	20 May, 2021	9 May, 2021	21/06/04	21/07/07	21/08/26			21/09/02 21/12/31
Agriculture and Rural Dev	ASSET MANAGEMENT	Design, Supply and Installation of a new Steadby	R 2,000,000.00	Bid	20 May, 2021	9 May, 2021	21/06/04	21/07/07	21/08/26			21/09/02 21/12/31
Agriculture and Rural Dev	NRM 36	Procurement of fencing material	R 3,000,000.00	Bid	2021/05/17	2021/05/28	2021/06/04	2021/06/18	2021/07/26	N/A		2021/08/01 2022/03/31
Agriculture and Rural Dev	PROGRAMME 1Comm 1	Electronic and print advertisement/awareness advertorials for departmental programmes and natural disasters	1,100,000.00	Sole Supplier	N/A	N/A	N/A	N/A	N/A	R1100 000.00		When the service is required N/A
Agriculture and Rural Dev	GITO	Rendering of Microsoft TrueUP and renewals-to be exempted	R 7 000 000.00	Contract available	N/A	N/A	N/A	N/A	N/A	R 7 000 000.00		Apr-20
Agriculture and Rural Dev	GITO	Plate Spin Forge Maintenance and renewal	R 1 000 000.00	Sita Contract	N/A	N/A	N/A	N/A	N/A	R 1 000 000.00		Apr-20
Agriculture and Rural Dev	GITO	Rendering of SITA Consulting Services (Governance, Symantec, LAN&Desktop, Network Administrator)	R 10 000 000.00	Sita Contract/ inpla	N/A	N/A	N/A	N/A	N/A	R 10 000 000.00		Feb-19
Agriculture and Rural Dev	GITO	Rendering of ISO consulting	R 1 500 000.00	Sita Contract/ inpla	N/A	N/A	N/A	N/A	N/A	R 1 500 000.00		Feb-19
Agriculture and Rural Dev	GITO	Renewal/Procurement of Software Licences (Symantec, SAS, Sophos, SSL, AutoCAD, Sabinet, SPSS, Jaws, Video editing etc)	R 2 500 000.00	Bid	2021/05/14	2021/05/28	2021/06/07	2021/06/07	2021/07/30	R 2 500 000.00		On appointed date
Agriculture and Rural Dev	GITO	Supply and delivery of Firewall Devices	R 1 500 000.00	Bid	2021/05/14	2021/05/28	2021/06/07	2021/06/07	2021/07/30	R 1 500 000.00		On appointed date
Agriculture and Rural Dev	GITO	Supply and delivery of Servers	R 1 000 000.00	Bid	2021/05/14	2021/05/28	2021/06/07	2021/06/07	2021/07/30	R 1 000 000.00		On appointed date
Agriculture and Rural Dev	GITO	Procurement of Call Manager	R 2 500 000.00	Bid	2021/05/14	2021/05/28	2021/06/07	2021/06/07	2021/07/30	R 2 500 000.00		On appointed date
Agriculture and Rural Dev	GITO	Renewal of Service Desk system and maintenance	R 1 7000 000.00	Sole Supplier	2021/05/14	2021/05/28	2021/06/07	2021/06/07	2021/07/30	R 1 7000 000.00		On appointed date

Agriculture and Rural Dev	District & Extension Services services and ERP	Purchase of laptops	R 1,115,000.00	Bid	04.06.2021	11.06.2021	18.06.2021	14.07.2021	20.07.2021	R1,115,000	31.07.2021	28.02.2022
Agriculture and Rural Dev	District & Extension Services services and ERP	Procurement of digital reporting system	R 3,550,000.00	Bid	28.05.2021	31.05.2021	07.06.2021	08.07.2021	22.07.2021	R3,550,000	01.09.2021	31.08.2024
Agriculture and Rural Dev	District & Extension Services services and ERP	Projects supported under distinctive,youth and women	R 10,000,000.00	Bid	30.04.2021	07.05.2021	13.05.2021	04.06.2021	11.06.2021	R 10,000,000.00	01.07.2021	31.03.202
Agriculture and Rural Dev	District & Extension Services services and ERP	Procurement of audio visual equipment	R 150,000.00	Bid	30.4.2021	7.5.2021	22.5.2021	19.6.2021	26.6.2021	R150,000.00	15.7.2021	30.8.2021
Agriculture and Rural Dev	RURAL DEVELOPMENT	Procurement and installation of signboards for various project benefited through CASF	R 1,000,000.00	Bid	14 June, 2021	14 June, 2021	29 June, 2021	19 July, 2021	7 September, 2021		14 September, 2021	13 December, 2021
Agriculture and Rural Dev	LDARURAL 2	Capacity Building Programme:Outsourcing of farmers training services and New venture creation for graduates	R 7,500,000.00	Bid	5 April, 2021	5 April, 2021	20 April, 2021	10 May, 2021	29 June, 2021		6 July, 2021	3 March, 2022
Agriculture and Rural Dev	LDARURAL 5	Capacity Building Programme:appointment of service providers to render mentorship services	R 4,787,000.00	Bid	5 April, 2021	5 April, 2021	20 April, 2021	10 May, 2021	29 June, 2021		6 July, 2021	3 March, 2022
Agriculture and Rural Dev	LDARURAL 6	Capacity Building Programme:appointment of service providers to render skills audit services	R 1,000,000.00	Bid	5 April, 2021	5 April, 2021	20 April, 2021	10 May, 2021	29 June, 2021		6 July, 2021	3 March, 2022
Agriculture and Rural Dev	LDARURAL 7	Induction of host entities and graduates placed in farms for entrepreneurial skills development	R 800,000.00	Bid	5 April, 2021	5 April, 2021	20 April, 2021	10 May, 2021	29 June, 2021		6 July, 2021	3 March, 2022
Agriculture and Rural Dev	LDARURAL 8	Advertisement for call for proposals / farmer support funding	R 1,000,000.00	Bid	1 April, 2021	1 April, 2021	16 April, 2021	6 May, 2021	25 June, 2021		2 July, 2021	27 February, 2022
Agriculture and Rural Dev	LDARURAL 9	Makgoba Estate - Installation of 100 ha for development of avocado orchards	R 10,000,000.00	Bid	#####	10 September, 2021	25 September, 2021	15 October, 2021	4 December, 2021		11 December, 2021	10 May, 2022
Agriculture and Rural Dev	LDARURAL 10	Installation of 10ha towable centre pivot at Lesudi Farming in Capricorn District	R 3,300,000.00	Bid	1 April, 2021	1 April, 2021	16 April, 2021	6 May, 2021	25 June, 2021		2 July, 2021	29 November, 2021
Agriculture and Rural Dev	LDARURAL 12	Malemela Peba: Construction of 6x3000 broiler houses (3x3000	R 2,600,000.00	Bid	23 May, 2021	23 May, 2021	7 June, 2021	27 June, 2021	16 August, 2021		23 August, 2021	21 December, 2021
Agriculture and Rural Dev	LDARURAL 13	Exillite - repairing of 8 tunnels	R 553,000.00	Bid	1 August, 2021	1 August, 2021	16 August, 2021	5 September, 2021	25 October, 2021		1 November, 2021	31 December, 2021
Agriculture and Rural Dev	LDARURAL 14	Potato development at Ga-Molele - Installation of 10ha irrigation system for potato producer	R 5,500,000.00	Bid	6 June, 2021	6 June, 2021	21 June, 2021	11 July, 2021	30 August, 2021		6 September, 2021	5 November, 2021
Agriculture and Rural Dev	LDARURAL 15	Mahale - Supply and delivery of 6 ha fencing material and construction of 3 ablution facilities	R 2,080,000.00	Bid	20 June, 2021	20 June, 2021	5 July, 2021	25 July, 2021	13 September, 2021		20 September 2021	17 February, 2022
Agriculture and Rural Dev	LDARURAL 16	Ahitirheni Mqekwa - Solar energy source, packshed and ablution	R 1,560,000.00	Bid	10 May, 2021	10 May, 2021	25 May, 2021	14 June, 2021	3 August, 2021		10 August, 2021	7 January, 2022
Agriculture and Rural Dev	LDARURAL 17	Magadimana - 20 ha Debushing & land preparation,4 km fence, 20 ha irrigation system, upgrade pump station, citrus establishment, storage shed, ablution facilities	R 3,500,000.00	Bid	14 June, 2021	14 June, 2021	29 June, 2021	19 July, 2021	7 September, 2021		14 September, 2021	12 January, 2022
Agriculture and Rural Dev	LDARURAL 18	Ditsebe Ngwanamobi - Reservoir, centre pivot of 6 ha,2 ha shade net & package shed/cooler	R 2,424,000.00	Bid	14 June, 2021	14 June, 2021	29 June, 2021	19 July, 2021	7 September, 2021		14 September, 2021	12 January, 2022
Agriculture and Rural Dev	LDARURAL 19	Mogalatjane Irigation Scheme - Installation of irrigation system on 132 ha , fence repair and pump house repair	R 3,000,000.00	Bid	14 June, 2021	14 June, 2021	29 June, 2021	19 July, 2021	7 September, 2021		14 September, 2021	12 January, 2022
Agriculture and Rural Dev	LDARURAL 20	Norjax - Acquisition of land	R 1,800,000.00	Bid	14 June, 2021	14 June, 2021	29 June, 2021	19 July, 2021	7 September, 2021		14 September, 2021	12 January, 2022

Agriculture and Rural Dev	LDARURAL 21	Setlaboswana Irrigation Schemes - Erection of 6.613km Fencing for irrigation scheme	R	1,000,000.00	Bid	15 May, 2021	15 May, 2021	30 May, 2021	19 June, 2021	8 August, 2021		15 August, 2021	13 December, 2021
Agriculture and Rural Dev	LDARURAL 22	Tompi Seleka Fish processing: Completion of outstanding works of processing facility and procurement of equipment	R	4,906,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2021	9 July, 2021		16 July, 2021	11 June, 2022
Agriculture and Rural Dev	LDARURAL 23	Nwanedi: Ablution Block and Global Gap certification Infrastructure	R	15,000,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2021	9 July, 2021		16 July, 2021	12 January, 2022
Agriculture and Rural Dev	LDARURAL 25	Infrastructure development for livestock at Immerpan Phase 1	R	300,000.00	Price quotation	28 February, 2021	28 February, 2021	15 March, 2021	29 March, 2021	18 May, 2021		25 May, 2021	10 March, 2020
Agriculture and Rural Dev	LDARURAL 26	Infrastructure development for livestock at Immerpan Phase 2	R	3,000,000.00	Price quotation	28 February, 2021	28 February, 2021	15 March, 2021	29 March, 2021	18 May, 2021		25 May, 2021	10 March, 2020
Agriculture and Rural Dev	LDARURAL 27	Construction of Store room and pack house installation of drip irrigation system at Makima	R	2,680,000.00	Price quotation	28 February, 2021	28 February, 2021	15 March, 2021	29 March, 2021	18 May, 2021		25 May, 2021	24 June, 2021
Agriculture and Rural Dev	LDARURAL 28	Livestock infrastructure development at African Cattle	R	1,430,000.00	Price quotation	28 February, 2021	28 February, 2021	15 March, 2021	29 March, 2021	18 May, 2021		25 May, 2021	10 March, 2020
Agriculture and Rural Dev	LDARURAL 29	Livestock infrastructure development at Bakone ko Jeth	R	770,000.00	Price quotation	28 February, 2021	28 February, 2021	15 March, 2021	29 March, 2021	18 May, 2021		25 May, 2021	10 March, 2020
Agriculture and Rural Dev	LDARURAL 30	Upgrade of water supply system at Madzivhandila College of Agriculture in the Thulamela area of Vhembe District through CASP	R	1,000,000.00	Bid	5 April, 2021	5 April, 2021	20 April, 2021	10 May, 2021	29 June, 2021		6 July, 2021	4 October, 2021
Agriculture and Rural Dev	LDARURAL 31	Tompi Seleka Upgrade of 6-storey building	R	13,000,000.00	Bid	25 April, 2021	25 April, 2021	10 May, 2021	30 May, 2020	19 July, 2020		26 July, 2020	11 July, 2023
Agriculture and Rural Dev	LDARURAL 32	Government Building maintenance and repair of buildings	R	2,000,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2020	9 July, 2020		16 July, 2020	13 March, 2021
Agriculture and Rural Dev	LDARURAL 33	Procurement of cattle grids for Foot and Mouth Disease (FMD) control in the Mopani and Vhembe District	R	6,500,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2021	9 July, 2021		16 July, 2021	13 November, 2021
Agriculture and Rural Dev	LDARURAL 34	Upgrade of Tompi Seleka Oil Extraction (Bio diesel)/ Construction of a vegetable oil refinery plant Tompi-seleka Agricultural college	R	14,500,000.00	Bid	9 May, 2021	9 May, 2021	24 May, 2021	13 June, 2021	2 August, 2021		9 August, 2021	7 December, 2021
Agriculture and Rural Dev	LDARURAL 35	Madzivhandila College Building Maintenance	R	1,000,000.00	Bid	22 April, 2021	22 April, 2021	7 May, 2021	27 May, 2021	16 July, 2021		23 July, 2021	20 November, 2021
Agriculture and Rural Dev	LDARURAL 36	Construction of broiler houses at Rebo chicks	R	1,169,000.00	Bid	1 April, 2021	1 April, 2021	16 April, 2021	6 May, 2021	25 June, 2021		2 July, 2021	30 October, 2021
Agriculture and Rural Dev	LDARURAL 37	Rehabilitation of Limburg Citrus infrastructure	R	2,000,000.00	Bid	1 April, 2021	1 April, 2021	16 April, 2021	6 May, 2021	25 June, 2021		2 July, 2021	30 October, 2021
Agriculture and Rural Dev	LDARURAL 38	Rehabilitation of Red line houses	R	9,200,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2021	9 July, 2021		16 July, 2021	13 November, 2021
Agriculture and Rural Dev	LDARURAL 39	Mara - livestock water reticulation	R	950,000.00	Bid	17 June, 2021	17 June, 2021	2 July, 2021	22 July, 2021	10 September, 2021		17 September, 2021	15 January, 2022
Agriculture and Rural Dev	LDARURAL 40	Upgrade and construction of IT and security infrastructure at Tompi Seleka College	R	3,858,000.00	Bid	17 June, 2021	17 June, 2021	2 July, 2021	22 July, 2021	10 September, 2021		17 September, 2021	15 January, 2022
Agriculture and Rural Dev	LDARURAL 41	Rehabilitation of Zebediela Citrus orchards	R	5,000,000.00	Bid	1 April, 2021	1 April, 2021	16 April, 2021	6 May, 2021	25 June, 2021		2 July, 2021	30 October, 2021
Agriculture and Rural Dev	LDARURAL 42	Development of irrigation system and packing facility at Phiring	R	3,000,000.00	Bid	1 April, 2021	1 April, 2021	16 April, 2021	6 May, 2021	25 June, 2021		2 July, 2021	30 October, 2021

Agriculture and Rural Dev	LDARURAL 43	Procurement of farming supplies to support established enterprises by unemployed graduates who successfully completed the 18/19 FY placement programme	R 11,000,000.00	Bid	27 May, 2021	27 May, 2021	11 June, 2021	1 July, 2021	20 August, 2021		27 August, 2021	25 December, 2021
Agriculture and Rural Dev	LDARURAL 44	Installation of 6x1ha irrigation infrastructure with shade net at GRASP 6	R 1,000,000.00	Bid	12 August, 2021	12 August, 2021	27 August, 2021	16 September, 2021	5 November, 2021		12 November, 2021	12 March, 2022
Agriculture and Rural Dev	LDARURAL 45	Supply and installation of vegetable processing unit at TM Foods	R 3,500,000.00	Bid	12 August, 2021	12 August, 2021	27 August, 2021	16 September, 2021	5 November, 2021		12 November, 2021	12 March, 2022
Agriculture and Rural Dev	LDARURAL 47	Transfer of budget to ARC in support of KYD	R 4,193,000.00	Transfer	1 April, 2021	1 April, 2021	16 April, 2021		19 February, 1900		26 February, 1900	
Agriculture and Rural Dev	LDARURAL 48	Procurement of water source development, fencing, fertiliser, seeds and seedling and related farming supplies to support post settlement support packages programme	R 9,396,831.00	Bid	27 May, 2021	27 May, 2021	11 June, 2021	1 July, 2021	20 August, 2021		27 August, 2021	25 December, 2021
Agriculture and Rural Dev	LDARURAL 49	T.K Family - Development of a water source and irrigation system	R 860,000.00	Bid	28 April, 2021	28 April, 2021	13 May, 2021	2 June, 2021	22 July, 2021		29 July, 2021	28 August, 2021
Agriculture and Rural Dev	LDARURAL 50	Development of a 10 HA centre pivot irrigation system for vegetable production at Nisetse Cooperative	R 660,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2021	9 July, 2021		16 July, 2021	15 August, 2021
Agriculture and Rural Dev	LDARURAL 51	Water source development, 20ha drip irrigation, Pump house, pack shed, reservoir and fence at SEDA farminc	R 900,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2021	9 July, 2021		16 July, 2021	15 August, 2021
Agriculture and Rural Dev	LDARURAL 52	Planning for installation of irrigation system at Rembander Irrigation Scheme	R 1,000,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2021	9 July, 2021		16 July, 2021	15 August, 2021
Agriculture and Rural Dev	LDARURAL 53	Planning development of 65ha irrigation system for Gumbu Cluster	R 1,200,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2021	9 July, 2021		16 July, 2021	15 August, 2021
Agriculture and Rural Dev	LDARURAL 54	Development of bulk water supply, and Planning for the multi-purpose packhouse, office block and ablution facilities for Mhinga-Xikundu Irrigation Scheme	R 800,000.00	Bid	15 April, 2021	15 April, 2021	30 April, 2021	20 May, 2021	9 July, 2021		16 July, 2021	15 August, 2021
Agriculture and Rural Dev	LDARDRURAL2	Livestock infrastructure development at Mantshc	R 500,000.00	Price quotation	22 May 2021	22 May 2021	6 June 2021	26 June 2021	15 August 2021		22 August 2021	21 September 2021
Agriculture and Rural Dev	LDARDRURAL26	Procurement of water source development, fencing, fertiliser, seeds and seedling and related farming supplies for graduates enterprises support packages in all Districts	R 6,675,000.00	Bid	15 Apr 2021	15 Apr 2021	30 April 2021	20 May 2021	9 July 2021		16 July 2021	15 August 2021
Agriculture and Rural Dev	SECURITY SERVICES	Rendering of Security Services for various sites in Capricorn District and Head Office (Polokwane)	R27 000 000.00	Bid	07/12/2020	27/01/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICES	Rendering of Security Services for Madzivhandile Agricultural College and various sites of Vhembe District	R40 000 000.00	Bid	26/02/2021	05/03/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICES	Rendering of Security Services for various sites in Mopani District	R26 000 000.00	Bid	22 May 2021	05/06/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICES	Rendering of Security Services for various sites in Sekhukhune District	R29 000 000.00	Bid	13/04/2021		21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICES	Rendering of Security Services at Tompi Seleka College	R40 000 000.00	Bid	27/10/2020	01/12/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICES	Rendering of Security Services for Various sites in Waterberg District and Tsoelike Research Station	R27 000 000.00	Bid	02/02/2021	10/02/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023
Agriculture and Rural Dev	SECURITY SERVICES	Maintenance of CCTV	R 12,000,000.00	Bid	02/02/2021	10/02/2021	21/05/2021	19/06/2021	21/07/2021		01/08/2021	31/07/2023

Agriculture and Rural Dev	Letsema	Procurement of indigenous laying hens for Mukwevho poultry Project	R 500,000.00	Price quotations	21 July 2021	27 July 2021	07 August 2021	27 July 2021	21 August 2021	R 400,000.00	28 August 2021	30 September 2021
Agriculture and Rural Dev	Letsema	Procurement of Pesticides/Herbicides for 10 vegetable projects	R 12,100,000.00	Contract	21 July 2021	27 July 2021	07 August 2021	27 July 2021	21 August 2021	R 1,500,000.00	28 August 2021	30 September 2021
Agriculture and Rural Dev	Letsema	Procurement of livestock fodder for Letsema projects	R 15,000,000.00	Price quotations	21 July 2021	27 July 2021	07 August 2021	27 July 2021	21 August 2021	R 2,000,000.00	28 August 2021	30 September 2021
Agriculture and Rural Dev	Letsema	Procurement of ploughing services for Fetsa Tlala programme at Capricorn District	R 22,000,000.00	Price quotations	21 July 2021	27 July 2021	07 August 2021	27 July 2021	21 August 2021	R 10,000,000.00	28 August 2021	30 September 2021
Agriculture and Rural Dev	District Services	Implementation of youth projects	R 2,500,000.00	Price quotations	12 November 2021	21 November 2021	13 December 2021	21 November 2021	20 January 2022	R 150,000.00	24 January 2022	20 March 2022
Agriculture and Rural Dev	District Services	Revitalize projects for identified ne	R 2,000,000.00	Price quotations	12 November 2021	21 November 2021	13 December 2021	21 November 2021	20 January 2022	R 450,000.00	24 January 2022	20 March 2022
Agriculture and Rural Dev	Disaster	Support of projects for disaster with water development resources	R 10,000,000.00	Price quotations	12 November 2021	21 November 2021	13 December 2021	21 November 2021	20 January 2022	R 450,000.00	24 January 2022	20 March 2022
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of animal feeds (All districts)	R 12,000,000.00	Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract			30 June 2023
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of fertilizers (All districts)	R 12,000,000.00	Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract			31 March 2023
Agriculture and Rural Dev	ILIMA LETSEMA	Provision of mechanization support to farmers (All districts)	R 16,984,000.00	Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract			31 March 2022
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of seeds and seedlings (All districts)	R 14,000,000.00	Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract	Existing Contract			30 July 2021
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of livestock for Red meat cluster - 7 projects	R 795,000.00	Bid	21/04/23	21/06/24	21/05/23	21/06/04	21/07/18		21/07/26	21/08/26
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of licks and fodder for 13 red meat projects and Layig mesh for 7 layer chicken	R 2,864,845.00	Bid	21/04/23	21/07/09	21/05/23	21/06/18	21/07/29		21/08/06	21/09/06
Agriculture and Rural Dev	ILIMA LETSEMA	Procurement of day old Chickens and Point of lay, Layers for 17 projects	R 1,099,280.00	Bid	21/04/23	21/07/09	21/05/23	21/06/18	21/07/29		21/08/06	21/09/06
DoH		Supply and delivery of Clinic labels	R 1,200,000.00	Bid	2021-04-07	2021-05-27	2021-04-30	2021-05-21	2021-06-25			
DoH		Supply and delivery of general office furniture	R 13,051,000.00	Bid	2021-06-18	2021-08-16	2021-07-16	2021-08-06	2021-09-14			
DoH		Provision of Branding and Supply and delivery of Promotional Materials	R 1,350,000.00	Bid	2021-07-21	2021-09-27	2021-08-20	2021-09-17	2021-10-15			
DoH		Supply and Delivery of Hospital Linen; Patient Clothing, Protective clothing for general and healthcare	R 10,000,000.00	Bid	2021-10-04	2021-11-30	2021-10-29	2021-11-19	2021-12-20			
DoH		Rendering of Tuckshop Service (Revenue Collection)	R 3,600,000.00	Bid	2021-05-03	2021-06-19	2021-05-14	2021-06-18	2021-07-23			
DoH		Rendering of laundry Service	R 4,980,000.00	Bid	2021-06-09	2021-07-13	2021-06-28	2021-07-20	2021-07-23			
DoH		Accreditation of Service providers for Supply and	R 20,000,000.00	Bid	2021-04-08	2021-05-30	2021-04-19	2021-05-16	2021-06-14			
DoH		Supply, delivery, installation, commissioning, maintenance, repair and routes of medical	R 224,123,696.00	Bid	2021-04-01 - 2022-03-31	2021-04-01 - 2022-03-31	2021-04-01 - 2022-03-31	2021-04-01 - 2022-03-31	2021-04-01 - 2022-03-31			
DoH		Provision of Computerised assisted vehicle tracking dispatch (CAD)	R 60,000,000.00	Bid	2021-04-08	2021-05-30	2021-04-19	2021-05-16	2021-06-14			
DoH		Provision of Energy Saving Service	R 5,000,000.00	Bid	2021-04-08	2021-05-30	2021-04-19	2021-05-16	2021-06-14			
DoH		Supply and Delivery of Diagnostic Test Strip (Re-	R 10,102,097.00	Bid	2021-04-22	2021-06-07	2021-04-30	2021-05-24	2021-07-09			

DoH		Provision,customisation,testing,commissioning,piloting and	R 300,000,000.00	Bid	2021-05-16	2021-07-25	2021-05-21	2021-06-25	2021-08-16			
DoH	EXISTING TRANSVERSAL CONTRACTS (RT CONTRACTS)											
DoH		Supply and delivery of Radiographic Materials to the	R 8,889,300.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-07-01	2022-06-30
DoH		Supply and delivery of Bandages and Dressings to the State (RT42 - 2018)	R 1,350,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2018-10-01	2021-09-30
DoH		Supply and delivery of Mobile Communication Services to	R 4,700,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		01-Apr-21	2026-03-31
DoH		Supply and delivery of Wheelchairs and hoisties (RT	R 5,079,500.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2017-11-01	2021-06-30
DoH		Supply and Delivery of Crutches and Walking Aids to the Department of Health	R 11,470,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		Extended to 31/01/2019	
DoH		Supply and delivery of Vaccines (PPPEPE VACCINE)	R 15,000,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		Extended to 31/08/2020	
DoH		Provision of vehicle fleet services to the state (RT 46 - 2020)	R 172,800,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2021-04-01	2026-03-31
DoH		Procurement of State vehicles	R 42,219,700.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-07-01	2022-06-30
DoH		Supply, delivery, fitment and balancing of tyres and tubes to the State (RT 69 - 2018)	R 3,000,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-04-01	2022-03-31
DoH		Supply and delivery of petrol; automotive diesel fuel;	R 4,404,500.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2015-02-01	2021-05-30
DoH		Baby & Special foods (RT9 - 2017)	R 20,499,700.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2017-12-01	2021-05-31
DoH		Supply and Delivery of Industrial Compressed, Medical Compressed,	R 21,102,176.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2017-10-01	2022-09-30
DoH		Supply and delivery of toilet	R 12,285,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-10-01	2022-09-30
DoH		Optical Items & hearing aids (RT274-2017)	R 6,531,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2018-04-01	2021-03-31
DoH		Supply and Delivery of Medical Examination and Surgical Gloves (RT76 - 2020)	R 10,300,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-03-01	2023-02-28
DoH		Supply and delivery of uniform for Malaria Control (RT64 - 2019)	R 5,315,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019/07/01	2022-03-31
DoH		Supply and delivery of protective clothing for Malaria Control (RT59 - 2019)	R 4,323,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-06-01	2022-03-31
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A		2016-11-01	2021-12-31
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A		2018-04-01 (RT4-2017)	2023-03-31

DoH		Supply and delivery of Medical Supplies	R 5,400,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-02-01 (RT13-2018)	2022-01-31		
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A			2021-05-01 (RT24-2021)	2026-04-30	
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A			2018-10-01 (RT42-2018)	2021-09-30	
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A			2020-03-01 (RT76-2020)	2023-02-28	
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A			2020-08-01 (RT252-2019)	2023-07-31	
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A			2018-10-01 (RT253-2018)	2021-09-30	
DoH		Supply and delivery of medicines	R 823,000,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-03-01 (RT296-2020)	2023-02-28		
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A			2020-07-01 (HP07-2020)	2023-06-30	
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A			2020-07-01 (HP08-2020)	2023-06-30	
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				Period ending 30/04/2021 (HP09-2019SD)	
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				Period ending 2021-01-01 (HP10-2021-12-31)	
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2019-07-01 HP13-2022-06-30	
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2018-04-01 (RT4-2017)	2023-03-31
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2019-02-01 (RT13-2018)	2022-01-01
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2020-07-01 (RT41-2020)	2023-06-30
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2018-10-01 (RT42-2018)	2021-09-30
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2019-04-01 (RT71-2019)	2022-03-31
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2018-10-01 (RT75-2018)	2021-09-30
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2020-03-01 (RT76-2020)	2023-02-28
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2020-08-01 (RT252-2019)	2023-07-31
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2018-10-01 (RT253-2018)	2021-09-30
DoH				Existing Contract	N/A	N/A	N/A	N/A	N/A				2020-06-01 (RT275-2020)	2023-05-31
DoH		Existing Contract	N/A	N/A	N/A	N/A	N/A				2018-07-01 (RT291-2018)	2021-06-30		
DoH		Existing Contract	N/A	N/A	N/A	N/A	N/A				2020-03-01 (RT296-2020)	2023-02-28		

DoH		Supply and delivery of Surgical Instruments and Equipment to the State (RT252 -2019)	R 2,355,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-08-01	2023-07-31
DoH		Supply, Delivery, Installation, Commissioning and Maintenance of Office	R 1,200,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2018-10-01	2021-09-30
DoH		Supply, delivery, installation, commissioning and maintenance of Medical	R 46,175,358.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2016-11-01	2021-12-31
DoH		Provision of Travel Management Services (TC/LP18/2018)	R 56,782,330.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-12-01	2023-11-30
DoH		Supply and Delivery of Dental Materials and Consumables to the state (RT296 - 2020)	R 1,720,880.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-03-01	2023-02-28
DoH	EXISTING DEPARTMENTAL CONTRACT (HEDP'S)											
DoH		Supply, delivery, installation, commissioning and maintenance of Medical	R 37 503 088.15	Existing Contract	N/A	N/A	N/A	N/A	N/A		2018-11-01	2021-10-31
DoH		Supply and Delivery of Firetube Boiler Coal (HEDP001/19/20)	R 18,866,500.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-01-01	2022-12-31
DoH		Supply, delivery, Installation, Maintenance of Optical Laboratory Equipment	R 2,500,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-09-01	2022-08-31
DoH		Establishment, operation and maintenance of donor human breast milk bank in the	R 2,200,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-05-01	2022-04-30
DoH		Training on Paediatric Management of HIV & AIDS in the Department of Health:	R 1,400,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-06-25	2022-05-24
DoH		Training on Nurses Initiated and Management of Anti - Retroviral Treatment/Therapy	R 1,500,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-06-25	2022-05-24
DoH		Collection, removal, transportation, storage, treatment and disposal of	R 35,000,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-05-01	2022-04-30
DoH		Rendering of laundry service (Various HEDP's)	R 15,286,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		Various dates	Various dates
DoH		Rendering of Physical Security services (HEDP039 & 043/19/20)	R 154,087,500.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2021-01-01	2022-06-30
DoH		Transportation of corpses (Various HEDP's)	R 3,269,500.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-07-01	2022-06-30
DoH		Supply, delivery, installation, commissioning, maintenance and repair of food	R 28,314,500.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-04-01	2023-03-31
DoH		Lease of Trauma unit (HEDP 166 - 167/10)	R 1,200,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2011-07-11	2021-06-10
DoH		Supply and delivery of IT equipment (Computers, printers, consumables) anc	R 6,729,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		Various dates	Various dates
DoH		Supply, delivery, installation, commissioning and maintenance of Medical	R 41,479,381.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2018-08-01	2021-07-01
DoH		Distribution of Medicines and Surgical Sundries to hospitals, clinics and Health	R 2,400,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-09-01	2022-08-31
DoH		Supply and delivery of Spectacles (HEDP065/18/19)	R 3,000,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-07-01	2022-06-30
DoH		Provision of Radiation Oncology Services for Cancer Patients (HEDP984/18/19)	R 10,500,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2018-07-16	2023-06-15

DoH		Supply and delivery of Stationery (HEDP106/18/19)	R 17,325,126.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-06-01	2023-05-31
DoH		Rendering of Events Management (HEDP030/19/20)	R 4,326,023.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-03-01	2023-02-28
DoH		Supply and delivery of Perishables provisions (HEDP021/19/20)	R 38,812,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-08-01	2023-07-31
DoH		Provision of Technical Resource Unit (HEDP028/19/20)	R 12,000,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-03-01	2023-02-28
DoH		Provisioning Customisation, Interfacing/Interaction, Testing, Commissioning, Piloting and Rollout of Healthcare	R 7,600,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2017-10-01	2021-11-30
DoH		Supply and delivery of printing supplies (Ink and toner cartridges) (HEDP992/17/18)	R 9,129,234.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-11-01	2023-10-31
DoH		Supply and delivery of cleaning material (HEDP033/19/20)	R 35,260,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2021-01-01	2023-12-31
DoH		Provisioning of HIV Testing Services: Home Community Based Care and Expanded Outreach Programme	R 12,000,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2018-04-20	2021-04-19
DoH		Comprehensive maintenance plan for CT Scan (HEDP005/18/19)	R 8,439,363.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2018-09-01	2023-08-31
DoH		Supply, deliver, installation, commissioning and maintenance of picture archiving systems and radiology information system	R 5,600,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-07-01	2024-06-30
DoH		Provision of helicopter aeromedical services (HEDP002/19/20)	R 5,334,127.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2019-08-16	2022-07-14
DoH		Accreditation of Service Providers for Provision of Hygiene services in the Limpopo Department of Health for a period of 36	R 6,600,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-10-01	2025-09-31
DoH		Provision of Laboratory Test Gate Keeping Services in the Limpopo Department of Health for a period of 36	R 1,700,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-04-17	2023-03-16
DoH		Provision of Scanning, Archiving and off - site storage services of inactive records in the Limpopo Department of Health for a	R 2,500,000.00	Existing Contract	N/A	N/A	N/A	N/A	N/A		2020-03-24	2025-02-23
LPT	GOVERNANCE MONITORING AND COMPLIANCE	Forensic Investigations	R 1,000,000.00	Bid	1st Quarter	1st Quarter	1st Quarter	1st Quarter	2nd Quarter			
LPT	INFORMATION COMMUNICATION & TECHNOLOGY	Microsoft licence renewal	R 2,500,000.00	Bid	1st Quarter	1st Quarter	1st Quarter	1st Quarter	2nd Quarter			
LPT		Laptops	R 1,000,000.00	Bid	1st Quarter	1st Quarter	1st Quarter	1st Quarter	2nd Quarter			
LPT		SITA SOFT LIC:OPER SYS SOFTWARE (DR Device)	R 550,000.00	Bid	1st Quarter	1st Quarter	1st Quarter	1st Quarter	2nd Quarter			
OtP	PGITO	Electronic Content Management (ECM)	R 6,000,000.00	Bid	02-Aug-21	31-Aug-21	10-Sep-21	29-Oct-21	19-Nov-21	R 6,000,000.00	01-Jan-22	31-Dec-24
OtP	PGITO	Shared E-Mail	R 16,000,000.00	Bid	15-Apr-21	26-Apr-21	30-Apr-21	04-Jun-21	30-Jun-21	R 16,000,000.00	01-Jul-21	30-Jun-24
OtP	PGITO	Shared E-Learn	R 28,000,000.00	Bid	02-Aug-21	31-Aug-21	10-Sep-21	29-Oct-21	19-Nov-21	R 28,000,000.00	01-Jan-22	31-Dec-24
OtP	Integrity and Security	Provision of Physical Security in all Office of the Premier Buildings	R 4,283,000.00	Bid	19-Jul-21	10-Aug-21	20-Aug-21	30-Sep-21	29-Oct-21	R 4,283,000.00	01-Jan-22	31-Dec-24



































A table consisting of two rows and 32 columns. The cells are empty and defined by thin black lines. The table is positioned between a grey bar above and a blue bar below.
















